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. Introduction

The purpose of this paper is to provide an annual update on the progress of delivery of new
homes within the borough. It looks back at the previous year’s completions as well as the
authority’s performance against the government’s Housing Delivery Test. It also looks
forward at the future supply of new homes — where and when they are expected to be
delivered; and reports on the authority’s five-year housing land supply position.

The paper also provides additional monitoring information including the progress of delivery
of sites allocated in the plan.

Local Plan 2017

The Maidstone Borough Local Plan (MBLP) was adopted on 25" October 2017 and covers a
20-year plan period from 1% April 2011 to 315 March 2031. The objectively assessed housing
need or requirement over that time is for 17,660 new homes, or 883 homes each year.

During the 2022-23 monitoring year, on 26 October 2023, the MBLP reached its 5%
anniversary since adoption. Upon reaching this anniversary, the annual requirement to supply
883 homes is replaced by the local housing need figurel. This is calculated using the standard
method set out in national planning guidance and is updated annually. For Maidstone, this
figure has increased incrementally year on year from 1,157 to 1,194 and most recently to
1,226 homes per year.

However, based on specific local circumstances in relation to plan-making, the Council uses
an alternate approach to determining the borough’s housing requirement, as allowed under
national guidance?. These exceptional circumstances are explained in more detail below.

L NPPF (2021) paragraph 74
2 Housing and economic needs assessment - GOV.UK (www.gov.uk) Paragraph: 003 Reference ID: 2a-003-

20190220, Revision date: 20 02 2019
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Local Plan Review

6. Maidstone Borough Council submitted the Local Plan
Review (LPR) to the Secretary of State for independent LOCAL PLAN REVIEW
examination on 31 March 2022. This review updates and DRAFT PLAN FOR SUBMISSION
builds upon the adopted MBLP, extending the end of the (REGULATION 19)

plan period from 2031 to 2038.

7. The annual housing requirement in the LPR as submitted is
1,157 homes, as calculated using the standard method.
However, the timing of this submission leaves a short
period of time where the adopted plan and associated
housing requirement is more than 5-years old, and the
Local Plan Review with a new housing requirement, is in the
live examination period with an expected adoption in early
2024,

8. For plan-making, the Planning Inspector examining the LPR has confirmed the annualised
housing requirement to be a minimum of 1,157 homes per year, using the standard method —
effectively ‘locking in’ this figure. His post-Stage 2 hearings letter (5™ July 2023)3 further
confirms the Council’s approach of using a stepped trajectory is satisfactory and that, in
principle, it is necessary for plan soundness. This means that whilst the number of homes to
be delivered over the plan period is to remain unchanged, the annual rate at which they are
delivered will increase through a series of incremental ‘steps’ rather than being a consistent
number across the plan period. The stepped trajectory as put forward in the Main
Modifications to the submission LPR is as follows:

Past Future trajectory — annual requirement figure
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Figure 1: Local Plan Review stepped housing trajectory

9. For decision-taking, an Inspector’s recent appeal decision* also confirms that, for consistency
across plan-making and decision-taking, the figures used in the Local Plan Review should also
be used in determining the 5-year land supply.

3 Letter to MBC Post Stage 2 050723.pdf - Google Drive
4 APP/U2235/W/22/3305441 (10" March 2023)
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Key facts and figures

In the monitoring year 2022-2023:

v & . .
w: vi¥  41% of new homes were built on previously

B l“.i developed or brownfield land

1,064 new homes (net) were completed across the
borough

m 94% of new homes were ‘new build’
n 6% of new homes were conversions or changes of
use

The authority can demonstrate:

An indicative Housing Delivery Test result of 146% @

A 6.0-year housing land supply against the stepped III

requirement i

Progress on sites allocated for new homes:

E/’ 60 of the 70 sites allocated in the 2017 Local Plan have

consent for a total of over 8,000 new homes

.-_-_‘. Over 5,300 of these new homes have been built to
e aas date

4 of the 28 sites allocated in the Local Plan Review

\J
E‘/ have consent for a total of 348 new homes

3 sites have applications pending a decision for a total
of 201 new homes
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2. Past Housing Delivery — Completions

Completions in 2022-23

10. From 1° April 2022 to 31°* March 2023, there were 1,064 (net) new homes completed across
the borough. Although this is slightly down on the previous two years’ completions, it
continues to demonstrate a broadly consistent rate of housebuilding in Maidstone and that
the local housing market remains relatively buoyant. The itemised list of all completions for
2022-23 is provided in Appendix 1.
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Figure 2: Net new homes completed in 2022-23, by Ward

11. As show in Figure 2, North ward saw the largest net delivery of new homes this year due to
the ongoing construction of the former Springfield Mill site on Royal Engineers Road
(adopted Local Plan allocation site H1(11)). 220 of the new homes delivered in this ward
came from site H1(11). Headcorn also saw a significant number of new homes delivered,
primarily at Kings Oak Park — adopted Local Plan allocation site H1(36) — Ulcombe Road and
Mill Bank (92 new homes). In Lenham, the delivery of homes on site LNP4 — Land west of the
Old Goods Yard (as allocated through the Lenham Neighbourhood Plan) made the most
significant contribution to completions in the ward, delivering 50 new homes.
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Figure 3: Springfield Park, Maidstone (image credit: https.//www.weston-homes.com/springfield-park/gallery/)

12. Since the adoption of the 2017 Local Plan, High Street ward has seen the most significant
number of new homes delivered, particularly during the first two years where the conversion
of offices to residential flats was prevalent. What is also apparent from Figure 4 is that the
plan has been very effective in directing growth predominantly towards the town centre,
Urban Area and Rural Service Centres.
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Figure 4: Net new homes completed between 2017-18 and 2022--23, by Ward.
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Development on Greenfield and Brownfield Land

13. 41% of new homes were delivered on previously
developed or brownfield land over the
monitoring year, up from just 24% last year. A
large number of these homes were delivered on
the Local Plan allocated site H1(11) — Springfield,
Royal Engineers Road.

14. This takes the split of development on brownfield
/ greenfield land to 49% and 51% respectively,
over the adopted plan period, since 2011.

15. In monitoring this split of development over the
Local Plan Review period, starting 1°* April 2021,
the percentage split is 31% brownfield, 69%

greenfield.
Figure 5: Springfield Park, Maidstone (image credit:
https://www.weston-homes.com/springfield-
park/gallery/)
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Figure 6: Percentage of completions on brownfield and greenfield land
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Small sites

16.

Small sites (up to 4 dwellings) continue to make a positive contribution to the delivery of
new homes in the borough and to the local economy. Small sites contributed 101 new
homes during the monitoring year 2022-23. On average, small sites have delivered 12% of all
new homes over the MBLP plan period, or 8% of all new homes over the LPR plan period
(since 1°t April 2021). The itemised list of completions for 2022-23 is provided in Appendix 1.

2022/23
2021/22
2020/21
2019/20
2018/19
2017/18
2016/17
2015/16
2014/15
2013/14
2012/13
2011/12

0% 5% 10% 15% 20% 25% 30%

Figure 7: Delivery of new homes as a percentage of all completions, 2011-12 to 2022-23

New builds

17.

Homes in the form of new builds continue to make the most significant contribution to
completions in the borough, accounting for 94% of all completions. The remaining 6% were a
combination of conversions and changes of use of existing buildings. This is to be expected as
sites allocated for development largely do not involve conversion or changes of use of
existing buildings.

Figure 8: Pearson Meadow, Lyewood Farm, Boughton Monchelsea (site allocation H1(54)) (image: Google Maps, March
2023)
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Allocations tracker — Local Plan 2017

18. The 2017 Local Plan includes 66 residential ‘H1’ site allocations and a further four ‘/RMX1’ site
allocations for mixed-use development, which includes residential. Excellent progress on the
delivery of these sites continues, with a total of 60 sites, or 86%, having obtained planning
consent to date. Across the 60 sites with planning consent, a total of 8,150 homes are
ultimately to be delivered; 5,684 of which are already complete.

Site status (at 1 April 2023) Sites count Sites % Homes count Homes %
Complete 42 60% 5,684 66%
Commenced 13 19% 661 8%
Permitted - not started 5 7% 1,805 21%
Pending decision 0% 0 0%
No application 10 14% 480 6%
Total: 70 100% 8,630 100%

Figure 9: Delivery of site allocations and new homes on those allocations (2017 MBLP)

Figure 10: Kings Oak Park, Headcorn (site allocation H1(36)) (image: Google Maps, March 2023)

19. Of the allocations remaining without planning consent, 3 sites are to be superseded through
new allocations in the Local Plan Review as follows:

e H1(13) Medway Street [40 homes] = LPRSA144 Medway Street/High Street [50 homes]
e RMX1(2) Maidstone East [210 homes] = LPRSA146 Maidstone East [500 homes]
e RMX1(5) Powerhub and Baltic Wharf [no indicative figure] = LPRSA148 Maidstone

Riverside [650 homes]
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Allocations tracker — Local Plan Review

20. The Local Plan Review includes 28 ‘LPRSA’ site allocations for residential development.
Already, four sites (14%) have obtained planning consent, with a further 3 sites (or parts
thereof) pending decision on their applications (as of 15 April 2023). The planning consents,
including the three pending applications, are expected to deliver a total of 549 new homes.

21. As the LPR reaches key regulatory milestones and moves closer towards adoption, the LPR
site allocations gain greater certainty and carry greater planning weight. It can be expected
that a number of the sites — particularly those where applicants have already engaged in pre-
application discussions with the Council — will progress through the planning application
process within the short term. This pattern was observed during the final stages of adoption

of the 2017 Local Plan.

Site status (at 1 April 2023) Sites count Sites % Homes count Homes %
Complete 0 0% 0 0%
Commenced 2 7% 167 5%
Permitted - not started 2 7% 181 5%
Pending decision 3 11% 201 6%
No application 22 75% 2,852 84%
Total: 28 100% 3,401 100%

Figure 11:Delivery of site allocations and new homes on those allocations (LPR)

Figure 12: Len House, Maidstone Town Centre (site allocation LPRSA145) (image: Google Maps, Sept 2022)
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Housing Delivery Test

22. The Housing Delivery Test was introduced by central government in 2018 to assess the
number of homes built in local authority areas over the previous three years and compares
these against local housing requirements. It is a retrospective indicator of the delivery of
homes. Should the delivery of homes fall below the requirement, a number of sanctions may
be applied to the local authority, as set out in national guidance.

23. Maidstone’s most recent performance (2021 measurement), as confirmed by central
government in January 2022 was 170%; demonstrating that the authority continues to
perform extremely well in delivering new homes in the borough.

24. The borough’s provisional Housing Delivery Test performance for this year is 146%, as shown
in the following table:

Performance
Home required | Home delivered Difference against
requirement (%)
2020/21 883 1,354 +471
2021/22 883 1,627 +744
2022/23 1,001* 1,064 +63
Total over 3 years 2,767 4,045 +1,278 146%

* Figure apportioned, based on 5" anniversary of plan adoption. 208 days at 883 (503.19) and
157 days at 1,157 (497.76) = annual requirement of 1,001 homes.

25. The strong performance means that the Council may continue to apply the minimum 5%
buffer to the housing land supply requirement (bought forwards from the end pf the plan
period) and that no further action is required.

13 |
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3. Future Housing Delivery — Supply

26. The National Planning Policy Framework (NPPF) requires all planning authorities to identify
and update annually a supply of specific deliverable sites sufficient to provide 5 years' worth
of housing against their housing requirements, taking in to account any previous shortfall in
delivery and with an additional buffer to be moved forward from later in the plan period.

Housing requirement

27. The annual housing requirement, determined using the standard method, and as included in
the Local Plan Review, is a minimum of 1,157 homes per year. As explained in the
introductory section of this paper, the LPR uses a ‘stepped trajectory’, with a series of
incremental steps in the annual requirement, reflecting the expected delivery pattern of new
homes in the borough.

Using the LPR stepped trajectory, the requirement over the next five years (2023-24 to
2027-28) is 5,000 homes (1,000 per year x 5 years).

28. A 5% uplift or ‘buffer’ is then applied to this figure. This adjustment is required by the NPPF
to ensure choice and competition in the market for land and is the minimum uplift an
authority can apply. The authority is not required to deliver the higher number of homes,
only to be able to demonstrate that the land is available. The extent of the buffer has been
informed by the Housing Delivery Test which demonstrates that the Council has successfully
been delivering housing for the previous three years when measured against the housing
requirement for that period.

This adjustment takes the five-year housing requirement to 5,250 homes (1,050 homes per
year).

29. Afinal adjustment to the requirement figure is to factor in any previous over or undersupply
of homes against the annual requirement since the beginning of the plan period. The
cumulative oversupply against the cumulative requirement since 1°* April 2021 is 534 homes.
This approach of accounting for previous oversupply has been confirmed by the LPR Planning
Inspector in his January 2023 post-Stage 1 hearings letter® and by an appeal Inspector from a
recent local appeal®.

This adjustment takes the five-year housing requirement to 4,716 homes (943 homes per
year).

5 ED70 Maidstone Post Stage 1 Letter 110123.pdf - Google Drive paragraph 6.7.
6 APP/U2235/W/22/3305441 (10t March 2023)
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Methodology & assumptions

30. The delivery timescale and phasing of development assumed for each site is based on
information obtained from site owners, promoters and/or developers, together with
discussions with Development Management officers from Maidstone Borough Council and/or
monitoring figures and trend-based data updated annually by the Council.

Commencement year (phasing)

31. Lead-in times have been identified on large sites (5+ homes) that have reported completions
from building control completion reports. The lead-in time is taken from the date that the
planning permission was granted to the date of the first completion certificate issued. It
should be noted that some sites use approved inspectors to carryout building control and
some of those inspectors have failed to notify the Council of site completions. This failure to
carry out a statute duty, results in an incomplete picture for lead-in times. However, from the
results that could be gathered, the lead-in time evidence indicates that the assumptions first
presented as part of the 2017 Local Plan examination continue to be a robust baseline for the
purposes of modelling future delivery of homes.

|Year1 Year2 Year3 Year4 Year5 Yearb VYear7 Year§ Year9 Year10

Small sites (1 to 4 dwelings)
Under construction site

Greenfield site

Brownfield site

Outline permission - granted

|Large sites {5+ dwellings)

[Extant permissions

Prior notification - site commenced
Prior notification - site not commenced
Full Plans application - site commenced

Full Plans application - site not commenced -

Full Plans application - awaiting S106
Reserved matters - site commenced -
Reserved matters - site not commenced
Outline permission - granted

Outline permission - awaiting 106 -
No immediate intent to develop -
Allocated site
Full Plans application - awaiting 5106 -
Full Plans application - pending decision -
Outline permission - awaiting S106 -
Outline permission - pending decision -

Strong intention to develop -
Intention to develop -

No immediate intent to develop -

Figure 13: Lead-in times for sites of 5 or more homes

15 | Housing Delivery Report 2022-23



Ra
32

te of housebuilding

. The average rate of housebuilding or ‘delivery rate’ for large sites has also been monitored
since the previous Local Plan (2017) was submitted for examination. This analysis continues
to provide a robust baseline methodology for estimating delivery rates on large sites. This
baseline can then be adjusted based on individual site circumstances, or as a result of any
general feedback from the annual Housing Delivery Forum group.

Site size (homes)
Year
5to 24 25 to 49 50+

2016/17 8 10 61
2017/18 9 22 55
2018/19 6 20 44
2019/20 7 20 37
2020/21 4 11 42
2021/22 7 12 45
2022/23 8 -7 49
Average units 7 13 47

33

34.

35.

. In 2022-23, the average build-out rates on both small (5-24 homes) and large (50+ homes)
sites has remained consistent and broadly in line with the overall average. However, the
anomaly for this monitoring year is the -7 units on medium (25-49 homes) sites. This is on
account of only one site falling into this category from those completed in the monitoring
year. The application’ involved the change of use from 42 bedsit flats occupied by the elderly
and warden flat to 35 residential dwellings; resulting in a net loss of 7 units. this has reduced
the average from 16 units in 2021-22 to 13 units in 2022-23.

For the past few monitoring years, the average delivery rates used for both the medium (25-
49 homes) and large-scale (50+ homes) sites have been reduced by approximately 20% when
modelling the supply, reflecting uncertainty in the housebuilding industry and wider economy
as a result of Brexit and Covid, and the wider implications of labour and materials shortages.
This cautious approach to delivery was endorsed by the Housing Delivery Forum during that
time.

This year, where assumptions are applied to model site delivery, the Council will continue to
use an average build out rate of 40 units per year on sites of 50 or more in their supply.
Whilst this may seem cautious given the average build out rate is currently at 47 units per
annum, it reflects the concerns raised at this year’s Housing Delivery Forum (see paragraphs
42 to 53). Particularly during this time where the authority is in transition between local plans
and, more widely, there is financial/market uncertainty in terms of inflation rates, property
mortgages and the resultant effect on house prices and the housing market.

72
16
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Non-implementation allowance

36. The trend of a low expiry rate of planning permissions for new homes within Maidstone
continues. The average rate over the last 15 years stands at just 1.9%. Since the start of the
2017 Local Plan, the average rate is even lower, at 1.1%.

Year Dwellings (net) Expired dwellings (net) E:::::: t::eegifntist::
2008-09 3,150 20 0.6%
2009-10 3,514 127 3.6%
2010-11 3,452 76 2.2%
2011-12 2,987 53 1.8%
2012-13 2,007 64 3.2%
2013-14 2,116 66 3.1%
2014-15 3,742 66 1.8%
2015-16 5,605 89 1.6%
2016-17 6,378 254 4.0%
2017-18 7,012 76 1.1%
2018-19 7,904 167 2.1%
2019-20 8,090 46 0.6%
2020-21 7,638 19 0.6%
2021-22 6,596 56 1%
2022-23 4,207 60 1%
Average 4,960 83 1.9%

37. In seeking to provide as realistic as possible housing land supply position, the Council has
adopted a cautious approach of applying a non-implementation discount to the number of
homes granted planning consent, accounting for the fact that not all homes permitted
actually end up being built. This is not required by national guidance but is considered to be
good practice.

38. As endorsed by the Inspector through the recent Local Plan Review examination®, the Council
will apply a cautious 3% discount to the supply of homes from extant permissions to account
for potential non-implementation.

8 ED70 Maidstone Post Stage 1 Letter 110123.pdf - Google Drive (paragraph 6.6)
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Windfall allowance

39. Detailed analysis on windfall trends has evidenced the consistent delivery of windfall sites

both on small and large sites across the borough. An allowance is therefore included for both,

in accordance with NPPF paragraph 71. For small sites, the average is calculated as 113
dwellings per annum and for large sites the average is 181 dwellings per annum.

500
450
400
350
§° 300

= 250 -

Z 200 -

150 R :

100 | | :

o | i | *

O 73007200(2011201] 201201201201 201201201 | 201 202 1202 | 202 [Aver

8/0 1 9/10/1 1/12/1|3/1 4/1/5/1 6/1|7/1 8/1/9/2 0/2 1/2 2/2 age

9 0|1 2|3 4/5 6|7 8,9 0|1 2|3 pa

mlarge| 54 | 265 214 177|183|137 | 86 | 140 304 213 145246193 |134|219 181

mSmall| 89 | 85 | 73 /115|118 103 | 61 | 126|130 146 | 178|141 124|102 101|113

Total | 143 | 350 | 287 | 292 | 301 | 240 | 147 | 266 | 434|359 | 323 | 387|317 236|320 293

Figure 14: Annual number of new homes from windfall development on small and large sites

40. To avoid the risk of double counting windfall and extant permissions, the small sites windfall
allowance is included form year 4 of the plan trajectory onwards.

41.

Further caution is applied to the large sites windfall allowance. Large sites windfall

development does not form part of the 5-year supply and is only included in the trajectory
from year 6 onwards, and only at 50% of the average for years 6 to 10, then at 100% of the
average for years 11 to 15. This reflects the fact that the Strategic Land Availability
Assessment (SLAA) should identify most large development sites currently known, but that

beyond the next ten years, there is an increased likelihood of unidentified large sites

emerging.

Annual Housing Delivery Forum
42. In October 2023, the Council hosted an online Housing Delivery Forum, bringing together a
cross- section of the local housebuilding industry. In attendance were representatives from
agents and developers at national and SME/local level, including: BDW Homes, DHA Planning,

Fernham Homes, Wealden Homes, Rydon Homes, Hume Planning, Country House Homes,

Croudace, Savills, Terence Butler Holdings, Hallam Land Management, and Bloomfields Ltd.
The Forum was structed into two parts; the first part covering the different assumptions used
to determine the council’s land supply position, and the second comprising a broader

discussion on wider factors affecting housebuilding including legislation changes, market
conditions and delivery models. The agenda is included at Appendix 4.
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43. There was honest and open discussion around local and national housebuilding, with the
general consensus being that there is currently a hardened market with greater uncertainty
around delivery. National political uncertainty and potential planning reforms add to the
reticence of developers to commit to the delivery of new homes. The market and buyers are
dependent upon confidence and consistency at both the national and local level — neither of
which are in abundance at present, resulting in a difficult and challenging sales environment.
This feedback is well documented and backed by national publications and articles, including
an article published by the Home Builders Federation (HBF), which estimated that nationally,
housing supply could drop by around 120,000 new homes per year®.

44. For SMEs in particular, funding can be somewhat of a challenge. In a difficult market, such as
the present one, SMEs may be more inclined to hold onto sites as opposed to selling them,
due to supressed land values. In schemes where a portion of homes are to be affordable, it
may be that SMEs deliver these ahead of the market rate homes, but this is subject to
agreements with the Registered Providers, many of whom are also adopting a cautious
position. This in turn impacts the potential modelled delivery of new homes in the borough.
Currently, the Council do not apply different delivery assumptions based on applicant types
for example, SMEs or national housebuilders.

45. Turing to the Council’s land supply assumptions, it was agreed that lead-in times were
generally robust, although there were some reports of delayed starts due mainly to the
aforementioned economic uncertainties. One suggestion was that for years 1 and 2, the lead-
in times should be delayed by one year and the build out rates reduced by 50%, before
reverting to the original assumption from year 3 onwards. However, no overall consensus was
reached by the group in terms of how the lead-in times should be adjusted across the
different application types.

46. In terms of build out rates, many housebuilders are reporting that construction, completions/
sales will fall significantly in the next year or so. Therefore, in the short-term, whilst the
Council have applied a cautious 20% reduction in expected build out rates (on sites of 25 or
more units) for the past couple of years, we may wish to consider whether in years 1 and 2,
the reduction could be even more cautious (up to 50% was suggested). There was the
suggestion of looking at an alternative range of site sizes, for example, 0-10, 11-50, 51-250,
and 250+. It was also questioned whether the trend-based build out rates included prior
notification office to residential conversions, as these may skew the average build-out rates
for non-flatted development. These factors will be investigated for future supply position
papers.

Implications for the Council’s land supply position

47. There are 22 current permissions in our supply expected to deliver at least 50 units within the
next 5 years, with an initial expected total delivery of 2,828 new homes between them. The
Council has received direct feedback on 12 of those sites to confirm their delivery trajectory.
This accounts for 1,618 of the 2,890 homes (or 57%), for which our assumptions need not

apply.

% Government planning reforms could see housing supply fall to record low and cost 400,000 jobs
(hbf.co.uk) (last accessed October 2023).
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48.

49.

50.

51.

52.
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For those 10 permissions where no direct feedback was received, the delaying of lead-in
times by 1 year would result in a reduction of 200 homes (over 5 separate sites) from the 5-
year land supply. For the 20 sites supplying 11 — 49 units, delaying lead-in times by 1 year
would not result in any changes to the total delivery as the modelling still shows them
completing within the five-year time frame.

Looking in detail at each of those five sites where a delay in commencement would result in
the loss of units from the five-year supply, two are Full permissions and three are Reserved
Matters (RM):

a. Two of the RM applications are for the same site (allocation H1(10) — land south
of Sutton Road, phases 3, 4 and 5). They are backed by a national housebuilder,
with construction of the other phases already having commenced. There is
currently nothing to indicate that these two sites will be delayed in commencing.
No adjustments to modelled delivery.

b. The full permission on site H1(4) — Oakapple Lane, Barming was granted in July
2021. The most recent application on the site was a section 73 minor material
amendment, which was granted permission in May 2022. The site is greenfield
and there are no obvious barriers to bringing forward development. No
adjustments to modelled delivery.

c. The permission on Mote Road car park was granted in July 2022. The scheme
involves flatted development within the town centre, a location where there are
known viability issues. As such, given there has been co commencement on site
to date, it is agreed that the lead in time on this site should be cautiously pushed
back an additional year. Thereby removing 40 units from the five-year supply.

d. Finally, the RM permission on land at Farleigh Hill was originally granted in 2019,
with a section 73 variation of condition application permitted in October 2020.
Two further non-material amendment applications were subsequently permitted,
most recently in July 2022. However, given that development has not
commenced on site to date, it is agreed that this site should cautiously be pushed
back an additional year. Thereby removing 40 units from the five-year supply.

If the 47 homes per year average build-out rate assumption was reduced to half, so
approximately 24 homes per year, over the first 2 years of delivery on those sites, in addition
to the delayed lead-in times as suggested by the Forum, there would be a total reduction of
484 homes from the five-year supply. For the 20 sites supplying 11 to 49 units, the reduction
in annual supply from an average of 13 units per year down to 7 units (for years 1 and 2 of
their delivery only) results in a reduction of just 21 units from the five-year supply.

In total, adjusting our five-year supply position on account of both the suggested reduced
build-out rates and delayed lead-in times would result in a reduction of just over 500 units.
This would still leave the Council with a 5.5-year housing land supply (5,265 units against a
requirement of 4,716). However, as set out in paragraph 49, the Council do not consider it
appropriate to delay the lead in times across all sites where assumptions are applied.

Further, analysing the average annual build out rates of the 12 larger supply sites (50+ units)
where the delivery trajectory has been confirmed, reveals the following:
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Year 1: 47 units
Year 2: 36 units
Year 3: 36 units
Year 4: 38 units
Year 5: 40 units
AVERAGE PER ANNUM: 39 units

53. This average delivery of 39 units per annum — based on individual site-specific
promoter/developer feedback — aligns with the Council’s previously assumed rate of 40 units
per annum. The Council therefore considers the continuation of 40 units per annum to be a
realistic modelled build out rate on sites of this size, based on the direct feedback from
individual site promoters/developers. The figure still represents caution compared to the
historic trend data and is appropriate given the feedback received at the Forum.
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5-year housing land supply components

54. Appendix 2 provides a comprehensive schedule of planning permissions and other identified
sites within Maidstone Borough that contribute to the five-year housing land supply. All the
sites have been assessed as either ‘category A’ and ‘category B’ in terms of their
deliverability, in line with the NPPF Annex 2 definition:

To be considered deliverable, sites for housing should be available now, offer a suitable
location for development now, and be achievable with a realistic prospect that housing
will be delivered on the site within five years. In particular:

a) sites which do not involve major development and have planning permission, and all
sites with detailed planning permission, should be considered deliverable until
permission expires, unless there is clear evidence that homes will not be delivered
within five years (for example because they are no longer viable, there is no longer a
demand for the type of units or sites have long term phasing plans).

b) where a site has outline planning permission for major development, has been
allocated in a development plan, has a grant of permission in principle, or is identified
on a brownfield register, it should only be considered deliverable where there is clear
evidence that housing completions will begin on site within five years.

55. The 5-year supply therefore identifies sites as per the above definition. Further guidance on
the type of evidence that can be used to help demonstrate site deliverability is provided in
Appendix 3. A summary of the components of Maidstone’s five-year land supply is as follows:

NPPF NPPF text Supply units in 5- Deliverable?
Category component year supply
Sites which do Considered deliverable
not involve until permission expires,
major Minor extant unless there is clear
A development permissions (1-9 518 evidence that homes will
and have units) not be delivered within
planning five years (for example
permission because they are no longer
Major extant viable, there is no longer a
All sites with permissions demand for the type of
A detailed planning | (Full/ Reserved 3,152 units or sites have long
permission Matters/ Prior term phasing plans)
Notification)
Site has outline
planning Major extant
B permission for permissions 76
major (outline) Considered deliverable
development where there is clear
e Allocations evidence that housing
Allocated in a . Broaq e 1,693 c‘ompl'eti'ons' will begin on
locations e 68 site within five years.
B development .
plan e Strategic e 50
Development
Locations
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NPPF NPPF text Supply Units in 5- Deliverable?
Category component year supply
B Pe‘rm'ission in 0
principle
Identified on a
B brownfield 0
register
Windfall Small sites Compelling evidence that
- allowance (NPPF | allowance (year 226 they will provide a reliable
para 71) 4 onwards) source of supply.
5,783

56. A total of 3,670 homes are considered to be from ‘category A’ sites. This equates to 63% of
the five-year housing land supply.

57. Atotal of 1,887 homes are considered to be from ‘category B’ sites. This equates to 33% of
the five-year housing land supply.

58. A total of 226 homes are included as part of the small sites windfall allowance. This equates
to just 4% of the five-year housing land supply.

In total, there are 5,783 new homes included as part of the five-year housing land supply for the
period 2023/24 — 2027/28. This is against a five-year requirement for 4,716 homes.

59. However, although not required by national guidance, the council takes a cautious approach
to modelling future supply by applying a 3% ‘non-implementation discount’ to the extant
permissions (see Methodology and Assumptions section for further details).

60. The application of a non-implementation discount has proven to be a robust method,
approved both by the 2017 Local Plan Inspector and more recently by the Local Plan Review
Inspector.

61. The table overleaf sets out the calculation of the council’s five-year land supply position
including:

e the appropriate buffer added to the requirement (as per the NPPF);
e any previous over/under supply adjustments to the requirement; and
e a3%non-implementation discount applied to the extant permissions.

The result is that the council is able to demonstrate a comfortable 6.0-year housing land supply
for the period 2023/24 - 2027/28.
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Five-year housing supply calculation

REQUIREMENT

Yl Y2 Y3 Y4 Y5 TOTAL
2023/24 | 2024/25 | 2025/26 | 2026/27 | 2027/28
Five-year requirement 1,000 1,000 1,000 1,000 1,000 5,000
5% buffer (NPPF) 50 50 50 50 50 250
Cumulative over/undersupply 01/04/21 - 31/03/23 -534
Total five-year requirement 4,716
SUPPLY ‘
Y1l Y2 Y3 Y4 Y5 TOTAL
2023/24 | 2024/25 | 2025/26 | 2026/27 | 2027/28
Allocations - 11 189 750 743 1,693
Broad locations - - - 34 34 68
Garden Communities &
Stratejg|c Development i i ) i 50 50
Locations
Current permissions 868 1,000 943 533 402 3,746
3% non-implementation
discount (on current -26 -30 -28 -16 -12 -112
permissions)
Windfall allowance i i ) 113 113 226
Total land supply 842 981 1,104 1,414 1,330 5,671
Housing land supply (in years) [ supply / (requirement/5) ]: 6.0
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4. Whole Plan Housing Trajectory

62. The Council regularly reviews the trajectory of anticipated housing supply over the entire plan

63.

period, monitored against housing requirements. For this year, given the transition between
adopted Local Plan and emerging Local Plan Review, the Council will show this against the
adopted Local Plan requirement (883 homes per annum) and also against the Local Plan
Review housing requirements, as proposed through the Main Modifications.

Local Plan 2017

Excellent progress has been made in delivering the plan requirement for 17,660 homes over
the 20-year plan period 2011-2031. Due to the site allocations in the Local Plan Review now
being included in the housing trajectory, the total expected number of homes to be delivered
by 2031 equates to 20,714; giving an expected surplus of 3,054 homes when measured
against the originally adopted housing requirement of 17,660.

. . Dwellings | Dwellings
1 2011 1 2031

Housing land supply 1 April 2011 to 31 March 203 (net) (net)
1 ObJeFtlver assessed housing need / Local Plan housing 17,660

requirement
2 | Completed dwellings 1 April 2011 to 31 March 2023 11,786
3 | Extant planning permissions at 1 April 2023 4,027

Local Plan allocated sites (no application or application pending
4 . 3,259

decision)
5 | Broad locations for future housing development 167
6 | Garden Settlements and Invicta Barracks 640
7 | Windfall sites contribution 835
8 | Total housing land supply 20,714
9 | Housing land supply surplus 2011-2031 +3,054

Figure 15: Total housing supply for 2017 Maidstone Borough Local Plan (2011-2031)
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Local Plan Review

64. The Local Plan Review runs over a 17-year plan period from 2021 to 2038, with a total plan
requirement to deliver a minimum of 19,669 homes. At present, there is expected to be a
modest undersupply in the region of just 282 homes (or 1%) by the end of the plan period in
March 2038. As is shown in Figure 16, this undersupply occurs in the final year of the plan
period and can be expected to be met through windfall development or through subsequent

plan reviews.

. . Dwellings | Dwellings
Housing land supply 1 April 2021 to 31 March 2038 (net) (net)
1 | Local Plan Review housing requirement 19,669
2 | Completed dwellings 1 April 2021 to 31 March 2023 2,691
3 | Extant planning permissions at 1 April 2023 4,059
Local Plan allocated sites (no application or application pending
4 .. 4,589
decision)
5 | Broad locations for future housing development 1,147
6 | Garden Settlements and Invicta Barracks 4,190
7 | Windfall sites contribution 2,711
8 | Total housing land supply 19,387
9 | Housing land supply shortfall 2021-2038 -282

Figure 16: Total housing supply for the Local Plan Review (2021-2038)
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Figure 17: Local Plan Review housing trajectory 2021-2038
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Appendix 1 — Itemised Completions 2022-23
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Housing Completions 2022-23

Alloction Application No Decision Date Address Ward S SiteSize | % on PDL CompiStons

ref (net) (net)

H1(11) |16/507471 23-Aug-17 | and Adj Royal Engineers Road North 155 Large 100 123
H1(11) [17/502432 08-Jun-18 |springfield Mill Sandling Road North 6.53 Large 100 97
H1(36) [17/505499 02-Feb-18 |Land Between Mill Bank, Ulcombe Road & Kings Road Headcorn 9.14 Large 0 92
H1(9) |19/503912/FULL 02-Oct-20  |Land At Bicknor Farm, Sutton Road Downswood And Otham 10.79 Large 0 92
19/503871/FULL 14-Oct-19  |Land At Springwood Road Barming Heath 0.54 Large 100 81

H1(2) |18/505409/REM 22-Aug-19  |Land to the East of Hermitage Lane, Allington 33.02 Large 0 71
H1(10) |19/503395/REM 29-Nov-19 |phase 1, Land south of Sutton Road Parkwood 47.29 Large 0 65
H1(48) |(17/506306 15-Jun-18  |Hen And Duckhurst Farm, Marden Road Staplehurst 12.26 Large 0 56
LNP4  19/505281/FULL 17-Apr-20  |Land West Of The Old Goods Yard Headcorn Road Harrietsham And Lenham 1.75 Large 0 50
H1(46) |17/504754 09-Aug-18  |Marden Cricket & Hockey Club, Stanley Road, Marden And Yalding 4.28 Large 0 42
18/504921 24-May-19  |Russell And Russell Roofing Ltd Harrietsham And Lenham 3.13 Large 100 34

H1(49) |14/505432 20-Oct-17  |(Fisher's Farm) Land North of, Headcorn Road, Staplehurst 17.74 Large 0 24
20/505350/FULL 24-Aug-21  |Warmlake Nursery Maidstone Road Sutton Valence Sutton Valence And Langley 0.74 Large 0 18
20/501240/FULL 01-Jul-21 | Gibbs Hill Farm Grigg Lane Headcorn 0.56 Large 0 17

H1(54) |18/502683 17-Sep-18  |Lyewood Farm, Green Lane Boughton Monchelsea And Chart Sutt] ~ 1.26 Large 0 16
17/504450 16-Mar-18 || and West Of Ham Lane Harrietsham And Lenham 3 Large 0 15
H1(41) |17/500357/HYBRID| 28-Sep-18 |Tanyard Farm, Old Ashford Road Harrietsham And Lenham 5.202 Large 0 9
19/506386/FULL 06-Mar-20  |Land At Sapphire Kennels Sutton Valence Headcorn Road  [Sutton Valence And Langley 0.5 Large 100 9
19/504441/FULL 08-Nov-19  |Land Rear To 33 Scott Street North 0.1 Large 100 9
18/504236 07-Feb-19  |Great Thorn Farm, Marden Thorn Marden And Yalding 112 Large 100 8
H1(21) |18/506167 26-Feb-19 |Land At Barty Farm, Roundwell Detling And Thurnham 4.16 Large 0 7
17/501093 15-Sep-17  |Land West Of Mill Bank, Maidstone Road Headcorn 37 Large 0 6
21/506545/FULL 25-Mar-22 |wilsons Yard George Street Coxheath And Hunton 0.42 Large 100 6
21/504746/FULL 26-Nov-21  |10-12 Romney Place High Street 0.03 Large 100 6
18/503536 04-Sep-18 |61 - 63 Week Street High Street 0.03 Large 100 5
18/504765/PNQCLA  06-Nov-18 |Baldock Barn, Old Ham Lane Harrietsham And Lenham 0.09 Large 0 5
20/500743/REM 14-Apr-20 466 Loose Road South 0.39 Large 100 5
19/501219/REM 29-Jan-19  |The Lodge, Hayle Place, Cripple Street South 0.16 Small 0 4
19/501101 13-May-19 | Appleacres, Maidstone Road Sutton Valence And Langley 0.48 Small 0 4
22/502639/FULL 26-Aug-22 |80 Boxley Road East 0.02 Small 100 4
21/501449/REM 26-May-21  |penryn Station Road Staplehurst Staplehurst 031 Small 100 3
18/501686/LAWPR(  26-Aug-18  (36.38 Earl Street High Street 0.02 Small 100 2
15/505992 14-Jun-16  |scrap Yard, Claygate Road Marden And Yalding 0.16 Small 100 2
14/0346 07-Jul-14  |Tanner Oast, Goudhurst Road, Marden And Yalding 0.36 Small 0 2
18/502841/PNQCLA  31-Jul-18  |Oakfield Farm, Grigg Lane Headcorn 0.06 Small 0 2
19/506001/PNQCLA  30-Jan-20  |The Malthouse Mansion Farm Liverton Hill Harrietsham And Lenham 0.06 Small 0 2
20/501367/FULL 19-May-20 |First Floor 126-128 Ashford Road Bearsted Bearsted 0.01 Small 100 2
20/500692/FULL 20-Apr-20  [Land Rear Of 34 Brockenhurst Avenue Shepway North 0.15 Small 0 2
20/500659/FULL 01-Jun-20  [Barn A Northwest Of 2 The Paddocks Loddington Lane Linto/Coxheath And Hunton 0.19 Small 0 2
20/501689/PNPA 12-Jun-20  |ynit 6 Little Pivington Farm Hubbards Hill Lenham Harrietsham And Lenham 0.03 Small 100 2
20/501164/FULL 10-Jun-20 |3 Hockers Lane, Detling And Thurnham 0.27 Small 0 2
20/501658/FULL 20-Aug-20  |Land At Church Street And Heath Road Boughton Monchelsea And Chart Sutt] ~ 0.51 Large 100 2
21/506530/FULL 15-Feb-22 | Clothworkers Arms Lower Road Sutton Valence Sutton Valence And Langley 0.16 Small 100 2
22/501088/FULL 28-Apr-22 |7 Mill Street High Street 0.01 Small 100 2
22/504841/LDCEX | 23-Dec-22  |321A Boxley Road North 0.02 Small 100 2
20/505052/FULL 13-Jan-21  |The Oast House Barty Farm Roundwell Detling And Thurnham 0.34 Small 100 2
17/504915/PNQCLA  10-Nov-17  |hill Farm, Liverton Hill, Harrietsham And Lenham 0.01 Small 0 1
18/503888 29-Nov-18  |The Barn At The Oast House, Green Hill Downswood And Otham 0.02 Small 0 1
16/507277 06-Dec-16 |61 Wallis Avenue, Park Wood 0.05 Small 0 1
18/506696 07-Mar-19 |50 Gabriels Hill High Street 0.01 Small 100 1
18/504473 09-Jan-19  |willows, Howland Road Marden And Yalding 0.04 Small 100 1
19/500169 13-Mar-19 |10 Tonbridge Road Barming 0.07 Small 100 1
19/502503/PNQCLA ~ 18-Jul-19  |The Dutch Barn Little Luckhurst Farm Headcorn 0.08 Small 0 1
19/501787 13-Jun-19  |Heinz Orchard Farm, Wierton Hill Boughton Monchelsea And Chart Sutt] ~ 0.08 Small 0 1
19/504850/FULL 02-Dec-19 149 Boxley Road North 0.02 Small 100 1
18/505820/FULL 15-Jan-19  |Qak Tree Farm, Love Lane Headcorn 0.01 Small 0 1
19/503832/FULL 25-Sep-19 |4 Heathfield Bungalows Rose Lane Lenham Heath Harrietsham And Lenham 0.06 Small 100 1
18/504529 28-May-19  |Two Brewers, Lees Road Marden And Yalding 0.05 Small 100 1
19/503867/FULL 01-Oct-19 | Cherry Hill Maidstone Road Marden And Yalding 0.06 Small 0 1
19/503894/FULL 23-Sep-19 |5 Butcher Close Staplehurst Staplehurst 0.04 Small 100 1
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19/504480/FULL 12-Nov-19  |Hollyrood, Heath Road Loose 0.11 Small 0 1
19/504314/FULL 23-Oct-19  |Land Rear At 517 Tonbridge Road Fant 0.02 Small 100 1
19/505581/FULL 24-Jan-20 |68 Queen Elizabeth Square Park Wood 0.04 Small 100 1
19/506087/FULL 18-Feb-20  |Land Adj Amsbury Cottage Amsbury Road Coxheath And Hunton 0.1 Small 0 1
20/505795/PNQCLA ~ 01-Feb-21  |Barn At Spitzbrook Lodge Haviker Street Marden And Yalding 0.04 Small 0 1
20/503185/FULL 16-5ep-20 137 Plains Avenue Shepway North 0.09 Small 100 1
20/500940/FULL 22-Apr-20  |park House, Lughorse Lane Coxheath And Hunton 0.03 Small 0 1
20/502090/FULL 17-Jul-20  |ljttle Adelaide Farm Lower Road East Farleigh Coxheath And Hunton 0.16 Small 100 1
19/505202/FULL 05-Feb-20  |Reeves Barn At Wanshurst Green Farm Battle Lane Marden And Yalding 0.4 Small 0 1
20/502642/FULL 25-5ep-20  |Lower Barn Fowle Hall Pike Fish Lane Paddock Wood Marden And Yalding 0.25 Small 0 1
20/504096/FULL 04-Dec-20  |Lodge Farm Goudhurst Road Marden Marden And Yalding 0.15 Small 0 1
21/500123/FULL 11-Mar-21  |Bicknor Farm Sutton Road Langley Downswood And Otham 0.25 Small 0 1
21/500104/PNQCLA  09-Mar-21  |woodside Farm Grigg Lane Headcorn Headcorn 0.04 Small 0 1
21/500757/FULL 16-Apr-21  |The Old Post Office Church Street Teston Barming 0.05 Small 100 1
21/505662/FULL 08-Dec-21 |21 Gybbon Rise Staplehurst Staplehurst 0.04 Small 100 1
21/500712/FULL 26-Apr-21 |5 Canning Street North 0.01 Small 100 1
21/503656/FULL 03-Sep-21  |willow Barn Little Cheveney Sheephurst Lane Marden And Yalding 0.02 Small 0 1
21/504331/FULL 04-Oct-21  |Land Adjacent To 2 Beckenham Drive Allington 0.02 Small 0 1
20/503469/FULL 08-Jan-21 |21 Dover Street Fant 0.01 Small 100 1
22/504624/FULL 19-Dec-22 |116 Sutton Road Shepway North 0.06 Small 100 1
21/503644/FULL 24-Oct-22 |72 West Park Road Shepway North 0.02 Small 100 1
22/504787/FULL 21-Dec-22 472 Loose Road South 0.1 Small 100 1
22/504727/FULL 08-Dec-22  |Copse End Chart Road Boughton Monchelsea And Chart Sutt] ~ 0.15 Small 100 1
22/504884/LDCEX | 08-Dec-22  |s3lice Green Lane Boughton Monchelsea And Chart Sutt] ~ 0.15 Small 100 1
21/502075/REM 15-Jun-21  |Rgva Plot 5 Crismill Lane Detling And Thurnham 0.07 Small 100 1
21/503334/REM 15-Sep-21  |Rgva Plot 6 Crismill Lane Bearsted Detling And Thurnham 0.07 Small 100 1
22/500141/FULL 24-Mar-22  |scraces Rectory Lane Barming 1.03 Small 100 1
21/505764/FULL 14-Mar-22  |Little Spitzbrook Farm Haviker Street Marden And Yalding 0.03 Small 100 1
21/506327/FULL 16-Feb-22  |Barn Adjacent To Bletchenden Cottage Bletchenden Road |Headcorn 0.57 Small 0 1
21/501770/FULL 02-Jul-21  |wealden Court Church Street Teston Barming 0.01 Small 100 1
22/502098/FULL 18-Jul-22 |35 Heath Road Heath 0.01 Small 100 1
22/505957/FULL 08-Mar-23 |44 Tonbridge Road Bridge 0.01 Small 100 1
22/501530/LDCEX | 11-Aug-22  |The Cottage Park Farm Park Lane Wormshill North Downs 0.02 Small 100 1
22/503180/LDCEX | 26-Aug-22 |Crest Farm Yelsted Road Yelsted North Downs 0.05 Small 0 1
22/504105/LDCEX | 01-Nov-22 |stallance Views Rectory Lane Sutton Valence And Langley 0.69 Small 100 1
22/501458/FULL 31-May-22  |Thornden Farm East Sutton Road East Sutton Headcorn 0.98 Small 0 1
22/502919/FULL 05-Aug-22  |judge House Farm Woodcock Lane Headcorn 0.2 Small 0 1
22/500897/FULL 28-Apr-22 | Great Thorn Farm Marden Thorn Marden And Yalding 0.12 Small 0 1
21/505701/FULL 30-Dec-21  |Court Farm Yelsted Lane North Downs 0.27 Small 100 1
21/502269/FULL 03-Sep-21  |Timberden Boxley Road North 0.19 Small 100 1
21/503542/FULL 09-Sep-21 |44 Mote Road High Street 0.01 Small 100 1
21/500749/PNOCLA ~ 13-Apr-21 6.7 Middle Row High Street 0.01 Small 100 1
21/504034/FULL 04-Oct-21  [The Hopping Farm Brandenbury Farm, Haviker Street Marden And Yalding 0.12 Small 0 1
20/503518/FULL 05-Oct-20 |16 Sidney Street Fant 0.02 Small 100 1
19/506292/FULL 11-Mar-20  |Apple Blossom Gravelly Bottom Road Kingswood Leeds 0.18 Small 100 0
20/501043/FULL 10-Jun-20  |Cemetery Lodge Sutton Road Shepway North 0.07 Small 100 0
22/505043/FULL 09-Jan-23  |stone Court Hotel 28 Lower Stone Street High Street 0.1 Small 100 0
22/504680/FULL 13-Jan-23 |60 Union Street High Street 0.02 Small 100 0
20/500153/FULL 12-May-21 |1 Rocky Hill Terrace Terrace Road Bridge 0.31 Large 100 7
1,064
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details Address details Site details Assessment of deliverability Supply details
S
e 2 e @ 2 @« o e » 2 o @8 ¢ 9 g g
LP17/LPR % of Site  Site Area Categol =
App No App Type / Address Address 2 Ward Site Size HLS Officer Conclusion o c807Y NPPF 'deliverable’ & 5 H 5 5 5 s 5 5 5 5 s|5 5 5 %5 %
Allocation Ref onPDL  (net) ‘A" or 'B' K] K g 2 g K 5 g g &£ £ g £ g g g
site z < I © ~ ) 5|2 @ o o o|ls w e ~ «
g S g S S g ¢S 2 2 2 2|12 2 2 2 2
g2 | 3§ © © =®|lzsl®a g 8 @ g8|la T & @ ®§
i & S & & 8 n i &8 6 _sSle & & & &
19/506182/F Downswood And Under construction - Site with detailed permission. Considered deliverable until
ULL Full H1(8) Land West Of Church Road Otham, Kent, ME15 8SB Otham Large [ 16.15|Developer confirmed A permission expires. Allocated site. National housebuilder. No 421 121 80 80 80 60| 421
trajectory clear evidence to suggest otherwise.
Not started - methodology
R d lied. C t Site with detailed ission. Considered deli bl til
15/509041 ooerve Land at, Farleigh Hill, Tovil, Maidstone, Kent  South Large 100 6.3[2PPhied. Lommencemen A te with detailed permission. Consicered deliverable unth 272 40 40 20| 120 40 40 40 32
Matters delayed by extra year - permission expires. No clear evidence to suggest otherwise.
Foriim feedhack
22/501895/R Reserved H1 (10) Rosewood (Phase 4 And 5) Land South Of Langley Kent park Wood Large ° 7.05 Not ‘Slarled - methodology " Site \I\.litf.l detailled permission. C.onsidered deliverable unFiI 233] 20 20 40 s0] 160 0 38
EM Matters Sutton Road applied permission expires. No clear evidence to suggest otherwise.
Under construction -
19/503912/F D d And Site with detailed ission. Considered deli bl til
/ /P e H1(9) Land At Bicknor Farm, Sutton Road Langley, Kent, ME17 3NG  ~O" "SWOO4 AN Large 0 10.79|Developer confirmed A ite with detalled permission. Consicered deliverable Untt 183 40 20 40 40 23| 183
ULL Otham . permission expires. No clear evidence to suggest otherwise.
trajectory
20/501773/F H1(4)  [Land Off Oakapple Lane Barming Maidstone Kent Barming Large 0 6.90| VOt started - methodology p  Sitewith detailed permission. Considered deliverable until 181 0 40 40 20| 160 21
uLL applied permission expires. No clear evidence to suggest otherwise.
Not started - methodology
20/505707/F lied. C t Site with detailed ission. Considered deli bl til
/ TP e LPRSA151  |Mote Road Car Park Mote Road Maidstone Kent High Street Large 100 0.41|2PPhied. Lommencemen A ite with detailed permission. Consicered deliverable untt 172| 40 40 20| 120 0 12
ULL delayed by extra year - permission expires. No clear evidence to suggest otherwise.
Forum feedback.
21/504569/R Reserved H1(10) Land south of Sutton Road (Phase 3) Langley, Kent park Wood Large 0 47.29) Not ?(arted - methodology " Site \A./iﬂ.\ detail.ed permission. C.onsidered deliverable until 170 20 20 40 a0l 160 10
EM Matters (Rosewood) applied permission expires. No clear evidence to suggest otherwise.
. Under construction - . . L . " "
20/501029/F N . Maidstone Kent ME15 N N Site with detailed permission. Considered deliverable until
Full LPRSA145 Rootes Maidstone Len House Mill Street High Street Large 100 1.37|Developer confirmed A . . N . 159 85 74 159
uLL 6YD N permission expires. No clear evidence to suggest otherwise.
trajectory
Under construction -
. Developer confirmed Site with (part) detailed permission. Considered deliverable
17/500357/H H tsham And
VB/RID ™ Other Major H1(41)  [Tanyard Farm, Old Ashford Road Lenham L:[:L':r: am An Large 0 5.202|trajectory. Full (39 units A until permission expires. No clear evidence to suggest | 20 19 40 40 2| 141
remain) and Outline (102 otherwise. Site is under construction.
units)
. See also 18/501414. Under Site with detailed permission. Considered deliverable until
18/503003/P Maidstone, Kent ME15
NO/CLA 4 Other Major Kent House, Romney Place 6LAI ! High Street Large 100 0.57|construction - methodology A permission expires. No clear evidence to suggest otherwise. 123 40 40 40 3 123
applied Site is under construction.
Site with (part) detailed permission. Considered deliverable
22/500638/H . Land Between Northumberland Road And Shepway Estate Not started - methodology ) . . .
Other M Sh South Lz 100 3.514 A til . No cle d t t 122] 40 40 42 122
VBRID er Major Cambridge Crescent Maidstone Kent ME15 7L SNePWay Sou arge applied until permission expires. No clear evidence to sugges
otherwise.
Maidstone Kent ME14 Under construction - Site with detailed permission. Considered deliverable until
17/502432A  Full H1(11) Springfield Mill Sandling Road North Large 100 6.53|methodology applied, build A - ecp - N 114 50 50 14 114
21D permission expires. No clear evidence to suggest otherwise.
out rate from developer
21/502626/R R d Sutton Val Not started - Devel Site with detailed ission. Considered deli bl til
/ /R Reserve H1(10)  [tand south of Sutton Road (Phase 2) Langley Kent utton Valence Large 0 2.84]" Ot startec - Developer A 1Le with detalled permission. Consicered deliverable unth 109)| 3 40 En 109
EM Matters And Langley confirmed trajectory. permission expires. No clear evidence to suggest otherwise.
Under construction -
ied. i ith il ission. Consif li 1 til
16/507471  Full H1(11)  [Land Adj Royal Engineers Road Maidstone Kent North Large 100 1.55|Methodology applied p  Sitewith detailed permission. Considered deliverable unti | 40 w0 17 97
Developer confirmed permission expires. No clear evidence to suggest otherwise.
trajectory.
20/501427/0 Land To Rear Of Kent Police Training School - 22101 Road, Not started - methodolof Major extant outline permission (10+ units). Allocated site
Outline H1 (28) 8 Maidstone, Kent, ME1S  Park Wood Large 0 2.00f" 0t S 8Y B io outline p g - 76 40 36 76
uT Off oW applied Outline permission granted March 2023.
Under construction -
Reserved Site with detailed permission. Considered deliverable until
18/505455 Land East Of, Gleamingwood Drive Lordswood, Kent Boxley Large 0 4.66|developer confirmed A ! .. ) p ) ! N 89| 16 25 25 23] 89
Matters . permission expires. No clear evidence to suggest otherwise.
trajectory
21/502376/P Pr\'O_r_ ) Maidstone Hm Passport Office Medvale Maidstone Kent ME15 High Street Large 100 018 Under constructiop - A Site va.\ detai\gd permission. gonsidered deliverable ungl 88 2 P s e
NOCLA notification House Mote Road 6AH methodology applied permission expires. No clear evidence to suggest otherwise.
Under construction - Golding
20/S04127/F The Somerfield Hospital 63-79 London Road 2 1dstone KentMELS g Large 100 1.15|Homes website confirms p  Sitewith detailed permission. Considered deliverable unti 1 73 73
uLL obu X Ny permission expires. No clear evidence to suggest otherwise.
completion by Winter 2023
Under construction -
R d thodol lied. Site with detailed ission. Considered deli bl til
18/502875  Looerve H1(2) Land to the East of Hermitage Lane, Maidstone, Kent Allington Large 0 33,02 Method0l08Y applie A te with detailed permission. Lonsicered deliveraple unth 671 7 67
Matters Developer confirmed permission expires. No clear evidence to suggest otherwise.
traiectorv.




21/502833/P Pri Maidsts Kent ME14 Und truction - Site with detailed ion. Considered deli bl til
/ 4 rm.r‘ N Colman House Colman Parade 10 King Street aidstone Ken High Street Large 100 0.0! neer constru |or1 A ! E“_” N © a'_e permission _OnSI ered deliverable unti 63| 40 23 63
NOCLA notification 1DN methodology applied permission expires. No clear evidence to suggest otherwise.
Under construction -
18/506657/F Full Land West Of Loder Close And Westwood Lenham Kent Harrietsham And Large 0 1.08 methodology a!;p\ied. A Site v.{ith detai\gd permission. (;onsidered deliverable unf\l 53] 5 35 13 53
ULL Close Ham Lane Lenham Developer confirmed permission expires. No clear evidence to suggest otherwise.
trajectory.
Under construction -
19/501221/F thodol lied. Site with detailed ission. Considered deli ble until
/ F e H1(31)  [Land To The South O, Cross Keys Bearsted, Kent, ME14 4HR Bearsted Large o 4.g3|methocolosy applie A O'tewith detalled permission. Considered deliverable unti so| 10 20 2 50
uLL Developer confirmed permission expires. No clear evidence to suggest otherwise.
trajectory.
Maidstone, Kent, ME16 Under construction - Site with detailed permission. Considered deliverable until
18/500160  Full H1(16)  [Land adjacent, 3 Tonbridge Road ! - fent, Fant Large 100 0.1 or A ite with detailec p - unt sl 1 18 15 43
8RL methodology applied permission expires. No clear evidence to suggest otherwise.
Staplehurst, Kent, TN12 Under construction - Site with detailed permission. Considered deliverable until
14/505432  Full H1(49)  [(Fishers Farm) Land North of, Headcorn Road, P g Staplehurst Large 0 17.74 or A te with detafled p A unt 36| 14 14 8 36
oDT methodology applied permission expires. No clear evidence to suggest otherwise.
Maidst Kent, ME15 Not started - methodol Site with detailed . Considered deli ble until
18/501647  Full 27-37 Lower Stone Street, aidstone, Kent, High Street Large 100 0,070t started - methodology A Otewith detalled permission. Considered deliverable unti 32 6 16 32
6LH applied permission expires. No clear evidence to suggest otherwise.
22/500637/F Full Britannia House Granville Road Maidstone Kent North Large 100 011 Not ?tarted - methodology A Site \A{Ith detal\gd permission. (;onsldered deliverable unf\l 28] 14 14 28
ULL applied permission expires. No clear evidence to suggest otherwise.
21/502579/F Und. truction - Site with detailed . Considered deli ble until
/ A The Old Grain Store 34C Gabriels Hill Maidstone Kent MEL5 6J) High Street Large 100 0.08]Under construction A ttewith detalled permission. Considered deliverable unti Y] ! 12 25
ULL methodology applied permission expires. No clear evidence to suggest otherwise.
Maidsts Kent, ME15 S Iso 18/503003. Th Site with detailed ission. Considered deli bl til
18/501414  Full Kent House, Romney Place aidstone, Kent, High Street Large 100 0.46[°¢¢ 2150 18/5 ese A 1te with detalled permission. Consicered deliverable Untt 24 2 2
6LA 'would be delivered after. permission expires. No clear evidence to suggest otherwise.
Phase 3. Not started -
21/500955/R R d Maidsts Kent, ME16 Site with detailed ission. Considered deli bl til
EM/ 4 ,\::i'e"z H1(14) |5 Tonbridge Road (American Golf), SREL' stone, Kent, Fant Large 100 o. applied. See A 'e:v‘:i”ssio:ei' iere:i:'o"‘;::r"evi:';';z sue ';':[imee‘:\:'ﬂ;e 24 2 1 2
also 20/502081/REM P pires. e :
20/502081/R Reserved ) Maidstone, Kent, ME16 Phase 2. Not started - Site with detailed permission. Considered deliverable until
oy Matters H1(14) 5 Tonbridge Road (American Golf), SRL Fant Large 100 0.74|methodology applied. See A ermission expires. No clear evidence to suggest otherwise 23| 12 1 23
also 21/500955/REM P pires. 88 -
" L S . ission. . . i
20/504074/F Full 70-72 King Street Maidstone Kent ME14 1BL High Street Large 100 0.09] Under constructlor\ A site V\{Ith deta”.ed permission C,onﬂdered deliverable UHF\ 21 11 10 21
uLL methodology applied permission expires. No clear evidence to suggest otherwise.
17/505499 Reserved H1(36) L?nd Between Mill Bank, Ulcombe Road & Headcorn, Kent, TN27 9LD Headcorn Large 0 9.14 Under constructim.'\ - A Site v.{ith detai\gd permission. (;onsidered deliverable unf\l 20 10 10 20
Matters Kings Road methodology applied permission expires. No clear evidence to suggest otherwise.
18/506389/F . . Under construction - Site with detailed permission. Considered deliverable until
Full 51 Granville Road Maidstone Kent ME14 2BJ North Large 100 0.07] " A . . N N 20 10 10 20
uLL methodology applied permission expires. No clear evidence to suggest otherwise.
20/504416/F Full 5 Tonbridge Road Maidstone Kent ME16 Bridge Large 100 0.12 Not ?(arled - methodology " Site \A.lftf.\ detai\‘ed permission. C.onsidered deliverable until 19) 10 9 19
ULL 8RP applied permission expires. No clear evidence to suggest otherwise.
21/503043/F Und. truction - Site with detailed . Considered deli ble until
/ A ) B Industrial Doors Ltd Straw Mill Hill Tovil  Maidstone Kent ME15 6FL South Large 100 0.1g]nder construction A ttewith detalled permission. Considered deliverable unti 18 9 9 18
ULL methodology applied permission expires. No clear evidence to suggest otherwise.
21/503101/F Not started - methodol Site with detailed ission. Considered deli ble until
/ o \denden House Medway Street Maidstone Kent ME14 1JS High Street Large 100 0.12|"\0¢ started - methodology A O'tewith detallec permission. Considered deliverable unti 14 7 7 14
uLL applied permission expires. No clear evidence to suggest otherwise.
21/503126/F . . . . Not started - methodology Site with detailed permission. Considered deliverable until
Full Pressprint House 9 Station Road Maidstone Kent ME14 1QJ High Street Large 100 0.0: N A . . N N 13| 7 6 13
uLL applied permission expires. No clear evidence to suggest otherwise.
Und truction - Site with detailed ission. Considered deli bl til
16/506266  Full Sharp House, Tovil Green, Tovil, Kent, MEIS 6RL  South Large 100 0.17| Jnaer construction A Dtewithdetalled permission. tonsidered defiverable unti 13| 7 6 13
methodology applied permission expires. No clear evidence to suggest otherwise.
22/504154/F Full 79 London Road Maidstone Kent ME16 Bridge Large 100 03 Under construclior\ - A Site \A{\'th detai\éd permission. (;onsidered deliverable unf\l 12) 6 6 12
ULL oDuU methodology applied permission expires. No clear evidence to suggest otherwise.
20/504834/F Not started - methodol Site with detailed ission. Considered deli ble until
/ A Land At Granville Road Maidstone Kent ME14 2BJ North Large 100 0,05 0t started - methodology a  O'tewith detalled permission. Considered deliverable unti 12 6 6 12
uLL applied permission expires. No clear evidence to suggest otherwise.
. Under construction - Site with detailed permission. Considered deliverable until
16/506707  Full 57 - 59 Church Street, Tovil, Kent, ME15 6RB South Large 100 0.13] . A .. . . . 12] 6 6 12
methodology applied permission expires. No clear evidence to suggest otherwise.
15/506036  Full 105 Week Street Maidstone, Kent, ME14 High Street Large 100 0.0 Under construction - A Site with detailed permission. Considered deliverable until 1] 6 5 1

1RB

methodology applied

Page 32

permission expires. No clear evidence to suggest otherwise.




21/506862/R Reserved Under construction - Site with detailed permission. Considered deliverable until
/ 4 H1(10) Land south of Sutton Road (Phase 1) Langley, Kent Park Wood Large 0 47.29 ! A ! L ) p 3 Y N 10| 10 10
EM Matters developer feedback permission expires. No clear evidence to suggest otherwise.
20/506064/F Coxheath And Und! truction - Site with detailed ission. Considered deli ble until
/ A Culls Farm Dean Street East Farleigh MEIS 0ps 0% c2th AN Large 100 0.75| - neer construction A O'tewithdetalled permission. Considered deliverable unti 10 5 10
uLL Hunton methodology applied permission expires. No clear evidence to suggest otherwise.
19/502580/F Maidstone Kent ME15 ’ Not started - methodology Site with detailed permission. Considered deliverable until
Full 18-21 Foster Street High Street Large 0 0.04f N A . . . N 10 10
uLL 6NH applied permission expires. No clear evidence to suggest otherwise.
18/503186  Full Haynes K Vehicle Repairs Centre, Waterloo Maidstone, Kent, ME15 High Street Large 100 0.08 Under cons(ructior\ - " Site \A.l\'tf.\ detai\.ed permission. C.onsidered deliverable until 10 5 10
Street 7UH methodology applied permission expires. No clear evidence to suggest otherwise.
20/502770/F Full Holman House, Station Road Staplehurst, Tonbridge, Staplehurst Large 100 01 Under construclior\ - A Site \A{\'th detai\éd permission. (;onsidered deliverable unf\l 10 5 10
ULL Kent, TN12 0QQ methodology applied permission expires. No clear evidence to suggest otherwise.
Land adjacent to the Windmill, Eyhorne Hollingbourne, Kent, Under construction - Site with detailed permission. Considered deliverable until
17/503118  Full H1(63) s v 8 North Downs Large 0 1.527] " A v ecp - N 10 5 10
Street ME17 1TR methodology applied permission expires. No clear evidence to suggest otherwise.
Minor extant permission (1-9 units). Considered deliverable
22/503353/F Land North Of Crisfield House And Egypt Under construction - ! Nt permis: ( ) ;
Full Bearsted Kent Bearsted Large 100 0.28] . A until permission expires. No clear evidence to suggest 9| 5 9
uLL House The Street methodology applied -
otherwise.
Mi tant issit 1-9 units). Considered deli bl
[Walderslade Woods Including, Land Off Under construction - "!m e a.n _permls_smnt units). ) onsidered celiverable
15/507909  Full . Boxley, Kent Boxley Large 0 37.26 . A until permission expires. No clear evidence to suggest 9| 5 9
Wildfell Close methodology applied )
otherwise.
Mi tant ission (1-9 units). Considered deli bl
22/500597/F LPRsasgq | |ond At South East Coast Ambulance Service — Coxheath Maidstone  Coxheath And e 100 o,30|Not started - methodology PRt LO S se)w, e e 0 0
ULL Heath Road ME17 4BG Hunton 8 ""lapplied P . pires. €8
otherwise.
21/504285/F ) Maidstone Kent MEL4 ) Not started - methodology er!or exta»nt»permls‘slon (1-9 umts),»Consldered deliverable
Full 74 King Street High Street Large 100 o.0s| " A until permission expires. No clear evidence to suggest 9 9
uLL 1BH applied -
otherwise.
Minor extant permission (1-9 units). Considered deliverable
21/506860/F . Maidstone Kent ME14 . Not started - methodology ! . 3 vp © ( ) )
Full 91-93 King Street High Street Large 100 0.05| - A until permission expires. No clear evidence to suggest 9| 9
uLL 1BG applied X
otherwise.
Minor extant permission (1-9 units). Considered deliverable
22/503256/F Not started - methodol
UL{. 4 Full Land Rear Of 70-72 King Street Maidstone Kent ME14 1BL High Street Large 100 0.13 R °! I‘\sezr ed - methadology A until permission expires. No clear evidence to suggest 9| 9
PP otherwise.
Mi tant ission (1-9 units). Considered deli bl
20/505662/F ) Maidstone Kent MEL5 Under construction - inor extant permission (1-9 units). Considered deliverable
Full Land At 59 Linton Road Loose Loose Large 100 0.57 . A until permission expires. No clear evidence to suggest 9 5 9
ULL O0AH methodology applied 3
otherwise.
22/500458/F ) Under construction - er!or exta»nt» permls‘slon (1-9 umts),»Consldered deliverable
Full Mulberry House 16 Northumberland Road ~ Maidstone Kent ME15 7L Shepway South Large 100 0.11] . A until permission expires. No clear evidence to suggest 9 5 9
uLL methodology applied -
otherwise.
Minor extant permission (1-9 units). Considered deliverable
19/506070/R Reserved . . Sutton Valence, Kent, Sutton Valence Not started - methodology ! ) 5 vp © ( ) )
Land North Of, Wind Chimes, Chartway Street Large 0 0.9] . A until permission expires. No clear evidence to suggest 9| 9
EM Matters ME17 31A And Langley applied X
otherwise.
Mi tant issit 1-9 units). Considered deli bl
21/501742/0 . Land Adjacent To Wind Chimes Chartway Land Adjacent To Wind Sutton Valence Not started - methodology |r!or e a.n _permls_smn (1-9 units) ) onsidered celiverable
Outline . Large 0 0.93] . A until permission expires. No clear evidence to suggest 9| 9
uT Street Chimes Chartway Street  And Langley applied .
otherwise.
Mi tant ission (1-9 units). Considered deli bl
22/501405/F Springwood Road Nurses Accommodation ) Not started - methodology inor extant permission (1-9 units). Considered deliverable
Full ) Barming Kent Heath Large 100 o6s| - A until permission expires. No clear evidence to suggest 8 8
ULL Springwood Road applied )
otherwise.
21/505550/F ) ‘ Maidstone Kent MEL5 ) Under construction - er!or exta»nt» permls‘slon (1-9 umts),»Consldered deliverable
Full 17 And Rear Of 15 Gabriels Hill High Street Large 100 0.03| . A until permission expires. No clear evidence to suggest 8 4 8
uLL 6HR methodology applied -
otherwise.
. Minor extant permission (1-9 units). Considered deliverable
19/501171/P Stockbury Valley, Under construction -
/ 4 Other Major [The Workshops , Land Adj To White House M v North Downs Large 100 0.05f . A until permission expires. No clear evidence to suggest 8 4 8
NPA Stockbury, Kent, ME9 7QD methodology applied X
otherwise.
" . Minor extant permission (1-9 units). Considered deliverable
20/502698/F Maidst: Kent, ME17  Coxheath And Und: truction -
/ 4 Full LPRSA251  |146 Heath Road aidstone, Ken oxhea n Large 100 0.1 nder construct |or1 A until permission expires. No clear evidence to suggest 8| 8 8
ULL 4PL Hunton methodology applied )
otherwise.
Mi tant ission (1-9 units). Considered deli bl
20/500713/F , Maidstone Kent ME17  Downswood And Not started - methodology inor extant permission (1-9 units). Considered deliverable
Full Bicknor Farm Sutton Road Langley Large 0 073 > A until permission expires. No clear evidence to suggest 7 7
ULL 3NG Otham applied 3
otherwise.
20/500259/F Maidstone Kent ME14 Under construction - M"for extant permission (12 umts)'.comdered deliverable
Full 2 County Road East Large 100 0.03 . A until permission expires. No clear evidence to suggest 7 4 7
uLL 10y methodology applied -
otherwise.
. . Minor extant permission (1-9 units). Considered deliverable
21/504731/P Prior Coxheath And Under construction -
/ / P 3 Stockett Lane Coxheath Kent ME17 4PS Large 100 0.07] . A until permission expires. No clear evidence to suggest 6| 6 6
NMA notification Hunton methodology applied -
otherwise.
" . Minor extant permission (1-9 units). Considered deliverable
Maidstone, Kent, ME16 Under construction -
14/505311  Full 98-99 Florence Road BE!\: ' ’ Fant Large 100 0.03] a ! lied A until permission expires. No clear evidence to suggest 6| 6 6
PP otherwise.
. . Minor extant permission (1-9 units). Considered deliverable
Maidsts Kent, ME14 Und truction -
18/501427  Full Medway House, 26-28 Medway Street aldstone, Kent, High Street Large 100 0.07| Jnaer construction A until permission expires. No clear evidence to suggest 6| 6 6

us

methodology applied
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20/501841/F
uLL

21/503843/F
ULL

21/502734/F
ULL

19/506404/P
NOCLA

20/504385/F
uLL

21/504226/P
NOCLA

21/500349/P
NQCLA

20/502018/F
ULL

22/504524/F
uLL

19/502501/P
NOCLA

17/503852

20/504153/F
ULL

21/504880/F
uLL

21/500564/F
uLL

21/505816/0
uT

22/503153/R
EM

21/504488/F
uLL

16/508574

22/505354/P
NMA

23/500470/F
ULL

20/505396/P
NQCLA

22/503088/F
uLL

22/504747/F
uLL

22/502569/F
ULL

21/502271/P
NOCLA

22/502745/F
uLL

Full

Full

Full

Prior
notification

Full

Prior
notification

Prior
notification

Full

Full

Other Minor

Full

Full

Full

Full

Outline

Reserved
Matters

Full

Full

Prior
notification

Full

Prior
notification

Full

Full

Full

Prior
notification

Full

13 Knightrider Street

14, 16, 18, 20, 22, & 24 College Road

Colman House Colman Parade 10 King Street

Blake House Peel Street

66 Tonbridge Road

[Ashmore House 57 London Road

Homelands Farm Dean Street East Farleigh

Four Oaks Farm Four Oaks Road Headcorn

Land To The Rear Of The Foremans Centre
High Street

First Second And Third Floor 10 Middle Row

Wierton Place, Wierton Road

3 Blind Lane, Bredhurst

Stilebridge Kennels Stilebridge Lane Linton

Runham Farm Runham Lane

[The Rectory Church Road Harrietsham

3 Kings Road

Oast Church Farm Ulcombe Hill

24 Lower Stone Street,

Invicta House Pudding Lane

17 Albion Place

Barn A Land Fronting Willow Farm Collier
Street

White Hart Claygate

Land Rear Of The Taj Of Kent Church Green

123-125 Boxley Road

Rear Office Block At 539 Loose Road

Mid Kent Shopping Centre Castle Road

Maidstone Kent ME15 6LP High Street

Maidstone Kent ME15 6YF High Street

Maidstone Kent ME14

10N High Street

Maidstone Kent ME14

250 North

Maidstone Kent ME16 8E Bridge

Maidstone Kent ME16 8JH Bridge

Maidstone Kent ME15 opT COXne2th And
Hunton

Ashford Kent TN27 9PB Headcorn

Headcorn Kent TN27 SNE  Headcorn

Maidstone Kent ME14

16 High Street
Boughton
Boughton Monchelsea, Morﬁ:helsea And
Kent, ME17 4JW
Chart Sutton

Gillingham, Kent, ME7 3JR Boxley

Maidstone Kent ME17 Coxheath And
4DE Hunton

. Harrietsham And
Harrietsham ME17 INH
Lenham

Maidstone Kent ME17 Harrietsham And
1AP Lenham

Headcorn Kent TN27 9QT Headcorn

Ulcombe Kent ME17 1DN Headcorn

Maidstone, Kent, ME15

61X High Street

Maidstone Kent ME14 :

INX High Street

Maidstone Kent ME14 .

sEQ High Street
Marden And

Tonbridge Kent TN12 9RP 2 e AN
Yalding
Marden And

Marden TN12 9PL .
Yalding

Marden Kent Marfien And
Yalding

Maidstone Kent ME14 2TJ North

Maidstone Kent ME15 South
sua
Maidstone Kent ME16

U Allington

Large

Large

Large

Large

Large

Large

Small

Large

Large

Large

Small

Small

Small

Small

Large

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

2

2

S

o

2

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.




20/506115/P
NQCLA

20/505470/F
uLL

22/501229/F
ULL

21/504099/F
ULL

21/502380/F
uLL

21/503150/F
uLL

21/502084/P
NQCLA

22/503450/F
ULL

22/504589/F
uLL

22/503932/F
uLL

22/504121/F
ULL

20/501595/P
NQCLA

23/500392/P
NQCLA

21/505458/R
EM

22/503934/F
ULL

22/504279/F
ULL

21/504050/0
ut

22/505554/F
ULL

18/503404

17/505986

21/506706/F
uLL

21/502567/F
uLL

22/505394/R
EM

19/505345/F
ULL

20/504588/0
ut

21/505425/F
uLL

Prior
notification

Full

Full

Full

Full

Full

Prior
notification

Full

Full

Full

Full

Prior
notification

Prior
notification

Reserved
Matters

Full

Full

Outline

Full

Full

Full

Full

Full

Reserved
Matters

Full

Outline

Full

Burford Farm Redwall Lane Linton

45 Union Street

76 Bower Lane

Agricultural Buildings at Judge House Fsrm
Woodcock Lane

Parsonage Farm East Sutton Hill East Sutton

The OId Forge Chartway Street East Sutton

The Packhouse Den Lane Collier Street

35 Scott Street

7 Clarendon Place King Street

Land At Sheridan Close

Hall At Former Detling Church Of England
Primary School

Newstead Farm Couchman Green Lane

Agricultural Barn At Newstead Farm
Couchman Green Lane

Land Rear Of Redic House Warmlake Road

Land At The Harbour

5 Peel Street

Former Rosemead Nursery Maidstone Road

14 Blackmanstone Way

The Yard, Hermitage Lane,

Former Highways Depot, Upper Barn Hill

Land Adjacent To The Good Intent The Green
West Farleigh

0Old Savage Farm East Street

Land At Linden Farm Barn Stockett Lane
Coxheath

19 Dover Street

Land Rear Of 59-65 Hartnup Street

Land To The Rear Of 244 - 250 Upper Fant
Road

Maidstone Kent ME17
48D

Maidstone Kent ME14
1ED

Maidstone Kent ME16
8EH

Boughton Malherbe,
Maidstone Kent ME17
2AY

Maidstone Kent ME17
3DG

Maidstone Kent ME17
3DW

Tonbridge Kent TN12 9PX

Maidstone Kent ME14
2TA

Maidstone Kent ME14
1BQ

Maidstone Kent ME14
pleld

The Street Detling
Maidstone Kent ME14 3)T

Staplehurst Tonbridge
Kent TN12 ORT

Staplehurst Tonbridge
Kent TN12 ORT

Sutton Valence Kent
ME17 3LP

Sutton Valence Kent
ME17 3AB

Maidstone Kent ME14
25A

Headcorn Kent TN27 9RT

Maidstone Kent ME16
ONT

Boughton Monchelsea,
Maidstone, Kent, ME17
4DA

Hunton, Kent, ME15 0QL

Maidstone Kent ME15
ONN

Hunton Kent ME15 0QY

Maidstone Kent ME17 4PS H

Maidstone Kent ME16 8LF

Maidstone Kent ME16 8LT

Maidstone Kent ME16
8BX

Coxheath And
Hunton

East

Fant

Headcorn

Headcorn

Headcorn

Marden And
Yalding

North

High Street

North

Detling And
Thurnham

Staplehurst

Staplehurst

Sutton Valence
And Langley

Sutton Valence
And Langley

North

Headcorn

Allington
Boughton

Monchelsea And
Chart Sutton

Coxheath And
unton

Coxheath And
Hunton

Coxheath And
Hunton

Coxheath And
unton

Fant

Fant

Fant

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Large

Small

Small

Small

Small

Small

Large

Small

Small

Small

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

0.1

o

o
o
£

0.2

o
=
<)

0.0

3

0.3

0.94]

o
N
N}

0.0

2

Not started - methodology

A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology
" A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Under construction - A
methodology applied
Not started - methodology
A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology
" A
applied
Under construction - A
methodology applied
Not started - methodology A
applied
Not started - methodology A
applied
Outline PP for 12 (self builds) A
- 10 are u/c (Nursery Close)
Not started - methodology A
applied
Under construction - A
methodology applied
Under construction - A
methodology applied
Not started - methodology
" A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Under construction - A
methodology applied
Not started - methodology
A
applied
Under construction - A

methodology applied
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Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.




19/502289/F
uLL

19/501616/P
NQCLA

21/504445/P
NMA

18/503980

20/503663/P
NQCLA

22/501938/F
uLL

22/503933/F
ULL

22/503492/F
ULL

22/505704/F
uLL

20/505100/P
NQCLA

20/504945/F
ULL

21/505741/F
ULL

22/500669/F
uLL

23/500331/F
uLL

22/501507/F
ULL

21/506294/F
ULL

21/506864/F
uLL

19/504438/F
uLL

20/504163/F
ULL

17/506518/P
NQCLA

20/503446/P
NPA

21/500130/F
uLL

20/504997/F
ULL

22/503603/F
ULL

20/505295/F
uLL

20/505704/F
uLL

Full

Other Minor

Prior
notification

Full

Prior
notification

Full

Full

Full

Full

Prior
notification

Full

Full

Full

Full

Full

Full

Full

Full

Full

Other Minor

Prior
notification

Full

Full

Full

Full

Full

Land Adjoining 12 Lower Fant Road

Buildings 2 & 4, Runham Farm, Runham Lane

The OId Engine Shed Lenham Heath Road

Lenham Heath

Hazelpits Farm, Ulcombe Road

Bushel Box Barn Church Farm Ulcombe Hill

The Cloth Hall North Street

Garage And Car Park Off Thatch Barn Road

48 Mote Road

Land Adjacent To 79 Quarry Road

Martins Fruit Farm Spenny Lane Marden

Far Acre Farm, Goudhurst Road

The Granary Rock Farm Gibbs Hill Nettlestead

Land At The Dog And Gun PH Boxley Road

2 Cross Street

Land Adj To 59 Sandling Road

Land Rear Of 94 Plains Avenue

Land Adjacent 116 Camp Way

Land Rear of 258 To 262 Willington Street

Little Woodford Maidstone Road Staplehurst

Stable And Cattle Shed, Bletchenden Road

Coombe Farm Sutton Valence Hill Sutton

Valence

7-9 Lower Stone Street

2 Maple Avenue

38 South Street Barming

13 Spot Lane Bearsted

Coppers St Faiths Lane Bearsted

Maidstone Kentc

Harrietsham, Kent, ME17
INH

Maidstone Kent ME17 2BS

Headcorn, Ashford, Kent,
TN27 9LD

Ulcombe Maidstone Kent
ME17 1DN

Headcorn Kent TN27 9NN

Headcorn Kent TN27 SUB

Maidstone Kent ME15 6ET

Maidstone Kent ME15
6UB

Tonbridge Kent TN12 9PR v

Marden, Kent, TN12 9LT

Maidstone Kent ME18
5HT

Maidstone Kent ME14 2TL

Maidstone Kent ME14
25N

Maidstone Kent ME14
2RH

Maidstone Kent ME15
7AU

Maidstone Kent ME15
9BA

Maidstone Kent ME15
8AT

Tonbridge Kent TN12
ORHc

Headcorn, Ashford, Kent,
TN27 9JB

Maidstone Kent ME17
3AX

Maidstone Kent ME15 6JX

Maidstone Kent ME16
0DD

Maidstone Kent ME16 9EY

Maidstone Kent ME15 8PS

Maidstone Kent ME14 4N

Fant

Harrietsham And
Lenham

Harrietsham And
Lenham

Headcorn

Headcorn

Headcorn

Headcorn

High Street

High Street

Marden And
alding

Marden And
Yalding

Marden And
Yalding

North

North

North

Shepway North

Shepway North

Shepway South

Staplehurst

Headcorn

Sutton Valence
And Langley

High Street

Allington

Barming

Bearsted

Bearsted

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

100

100

100

100

100

100

100

100

100

0.1

B

0.0:

&

0.0:

&

0.

by

o
~
G

0.1

0.03]

o
o
B

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied
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Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.




20/501750/F
uLL

22/503773/F
uLL

21/500303/F
ULL

18/506187

21/500723/F
uLL

20/501685/P
NQCLA

22/500282/P
NQCLA

21/506457/P
NQCLA

22/503028/F
uLL

19/504937/F
uLL

19/503771/F
ULL

21/502307/0
uT

22/502452/F
uLL

21/504650/F
uLL

21/506626/F
ULL

22/504933/F
ULL

22/504512/0
ut

23/500573/F
uLL

20/503199/F
ULL

21/502198/F
ULL

22/503699/F
uLL

19/503633/F
uLL

20/503182/F
ULL

20/505486/F
ULL

20/504551/F
uLL

22/505340/F
uLL

Full

Full

Full

Full

Full

Prior
notification

Prior
notification

Prior
notification

Full

Full

Full

Outline

Full

Full

Full

Full

Outline

Full

Full

Full

Full

Full

Full

Full

Full

Full

Land Rear Of 13 Manor Close Bearsted

Bearsted Library The Green Bearsted

Land To The Rear Of 92 The Quarries

Boughton Monchelsea

Lambs Cross Farm, Chart Hill Road,

Grain Store and Barn Adjacent Chaney Court

Cottage

Knowlesden Farm, Lower Farm Road

The Farrow Barn Gibsons Barn Lower Farm

Road

Eel House Farm Boughton Bottom Farm

Lower Farm Road

Park Farm Rectory Lane Chart Sutton

Castle Vale Castle Dene

The Haven Forge Lane

The Three Ashes Boxley Road Walderslade

Anacapri Weavering Street

Land Rear Of Forge Lodge Forge Lane

Bredhurst

Stables At Stud Farm Dunn Street Road

22 Goldstone Walk

Little Eastleigh Grove Green Road

Jonquil Weavering Street

2 Greenwich Close

Land Adjacent The Mews Buckland Lane

18 Bower Street

Ewell Manor Ewell Lane West Farleigh

Hilltop Farm Shingle Barn Lane

Former Water Pumphouse At Corner Of Dean

Street and Workhouse Ln

River Barn Tutsham Farm West Farleigh

Chapel Nursery Pleasant Valley Lane East

Farleigh

Maidstone Kent ME14
4BY

Maidstone Kent ME14
4DN

Maidstone Kent ME17 4NJ

Chart Sutton, Maidstone,
Kent, ME17 3EX

Chart Hill Road,
Staplehurst, Kent TN12
ORW

Boughton Monchelsea,
Kent, ME17 3HA

Boughton Monchelsea
Maidstone Kent ME17
3HA

Boughton Monchelsea,
Kent, ME17 4DD

Maidstone Kent ME17
3RD

Maidstone Kent ME14
2NH

Boxley Kent ME14 3DU

Chatham Kent MES 9JG

Weavering Kent ME14 5JH

Gillingham Kent ME7
3We

Bredhurst Kent ME7 3NA

Boxley Kent ME5 9QB

Weavering Kent ME14 5JX

Weavering Kent ME14 5JH

Maidstone Kent ME16 0JA

Maidstone Kent ME16
0BH

Maidstone Kent ME16
8sD

Maidstone Kent ME15
ONG

West Farleigh Kent ME15
OoPL

East Farleigh Kent ME15
OPR

Maidstone Kent ME15
ONE

Maidstone Kent ME15
0BB

Bearsted

Bearsted

Boughton
Monchelsea And
Chart Sutton
Boughton
Monchelsea And
Chart Sutton
Boughton
Monchelsea And
Chart Sutton
Boughton
Monchelsea And
Chart Sutton
Boughton
Monchelsea And
Chart Sutton
Boughton
Monchelsea And
Chart Sutton
Boughton
Monchelsea And
Chart Sutton

Boxley

Boxley

Boxley

Boxley

Boxley

Boxley

Boxley

Boxley

Boxley

Bridge

Bridge

Bridge
Coxheath And

Hunton

Coxheath And
Hunton

Coxheath And
Hunton

Coxheath And
Hunton

Coxheath And
Hunton

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

100

100

100

100

100

100

100

100

100

0.01]

0.53]

Not started - methodology

A
applied
Under construction - A
methodology applied
Under construction - A
methodology applied
Not started - methodology A
applied
Under construction - A
methodology applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Under construction - "
methodology applied
Under construction - A
methodology applied
Under construction - A
methodology applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Under construction - A
methodology applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Not started - methodology A
applied
Under construction - A
methodology applied
Under construction - A
methodology applied
Not started - methodology A
applied

Page 37

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.




21/505677/F
uLL

22/501786/F
ULL

22/503634/P
NQCLA

21/506664/F
ULL

22/505494/F
uLL

20/501972/F
uLL

19/500147

21/501295/F
ULL

22/503337/F
uLL

20/501868/F
uLL

20/501764/F
ULL

20/502794/F
ULL

21/500931/F
uLL

21/501641/F
uLL

22/502643/F
uLL

21/503108/F
ULL

18/503410

19/503343/F
uLL

19/502487/F
ULL

21/502891/F
ULL

21/504617/F
uLL

22/502583/F
uLL

22/501018/F
ULL

20/500826/F
ULL

20/502678/P
NPA

20/505654/P
NQCLA

Full

Full

Prior
notification

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Prior
notification

Prior
notification

Westerhill Westerhill Road Coxheath

3 Stockett Lane Coxheath

Peartree Farm Ewell Lane West Farleigh

Rosehill Vanity Lane Linton

Linton Park Heath Road

Land At 3 Hockers Lane

137 Hockers Lane

Land Rear Of 7 The Street

Glenrowan House Roundwell

[The Oast Rose Cottage Otham Street Otham

22 St Luke's Avenue

Land South Of 36 Hedley Street

58 Penenden Heath Road

83 St Luke's Road

St Luke's House 16 St Luke's Road

16 Hatherall Road

130 Upper Fant Road

51 Florence Road

515 Tonbridge Road Maidstone

37 Gatland Lane

195 Upper Fant Road

78 Glebe Lane

Fairbourne Manor Fairbourne Lane
Harrietsham

7 Royton Avenue Lenham

Fairbourne Inch Fairbourne Lane

Mount Castle Cottage Mount Castle Lane
Lenham Heath

Maidstone Kent ME17
48T

Kent ME17 4PS

Maidstone Kent ME15
ONG

Maidstone Kent ME17
48P

Linton Kent ME17 4AB

Detling Kent ME14 3JP

Thurnham, Kent, ME14
Sy

Detling Kent ME14 3JU

Bearsted Kent ME14 4HL

Maidstone Kent ME15 8RL o

Maidstone Kent ME14
SAL

Maidstone Kent ME14
5AD

Maidstone Kent ME14
2DE

Maidstone Kent ME14
5AS

Maidstone Kent ME14
SAW

Maidstone, Kent ME14
5HE

Maidstone, Kent, ME16
88U

Maidstone, Kent, ME16
8EL

Kent ME16 9LH

Maidstone Kent ME16 8PJ

Maidstone Kent ME16
8BX

Maidstone Kent ME16
9BA

Maidstone Kent ME17
1LN

Maidstone Kent ME17 2PS

Harrietsham Maidstone
Kent ME17 1LQ

Maidstone Kent ME17 2JE L

Coxheath And
Hunton

Coxheath And
Hunton

Coxheath And
Hunton

Coxheath And
Hunton

Coxheath And
Hunton

Detling And
Thurnham

Detling And
Thurnham

Detling And
Thurnham

Detling And
Thurnham

Downswood And
tham

East

East

East

East

East

East

Fant

Fant

Fant

Fant

Fant

Fant

Harrietsham And
Lenham

Harrietsham And
Lenham

Harrietsham And
Lenham

Harrietsham And
enham

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

100

100

100

100

100

100

100

100

100

100

100

100

100

100

0.0

S

14.06|

o
e
)

0.06|

0.03]

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied
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Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.




21/501985/F
uLL

21/505923/F
uLL

21/503543/F
uLL

18/503189

21/505774/F
uLL

20/505482/F
uLL

19/506112/F
ULL

22/505238/F
ULL

18/506485

20/501979/P
NOCLA

20/503664/P
NQCLA

20/503581/P
NQCLA

21/503478/F
uLL

21/502312/P
NQCLA

21/504263/P
20ZA

21/505142/P
NQCLA

21/504647/F
uLL

21/503016/F
uLL

21/504212/F
ULL

22/500391/R
EM

22/500871/F
uLL

22/500646/R
EM

22/500645/R
EM

22/501334/R
EM

22/502658/R
EM

22/502385/R
EM

Full

Full

Full

Full

Full

Full

Full

Full

Full

Prior
notification

Prior
notification

Prior
notification

Full

Prior
notification

Prior
notification

Prior
notification

Full

Full

Full

Reserved
Matters

Full

Reserved
Matters

Reserved
Matters

Reserved
Matters

Reserved
Matters

Reserved
Matters

The Old Piggery Mansion Farm Liverton Hill

8- 10 Maidstone Road Lenham

Paradi Dickley Lane Lenham

Popes Hall Farm, Sandway

[The OId Apple Store On Land Bet Forge House
& Rock Cottage,

Rain Farm, Eastwood Road,

Bletchenden Farm Bletchenden Road
Headcorn

Hill Farm Barn, Lenham Road

Cattle Shed, Bletchenden Farm, Bletchenden
Road

Carriage Barn Church Farm Ulcombe Hill
Ulcombe

The Dutch Barn Church Farm Ulcombe Hill

[The Cattle Shed Woodside Farm Grigg Lane
Headcorn

Church Farm Ulcombe Hill

Bletchenden Cottage Bletchenden Road

Industrial Unit To The Rear Of Hillcroft
Ulcombe Hill Ulcombe

Jacdun Stables Bletchenden Road

Church Farm, Ulcombe Hill

Orchard House, The Street

Church Farm Ulcombe Hill

7 Nursery Close

Barn At Roydon Farm Pye Corner Ulcombe

1 Nursery Close

8 Nursery Close

9 Nursery Close

2 Nursery Close

4 Nursery Close

Sandway Kent ME17 2NJ

Maidstone Kent ME17
2QH

Maidstone Kent ME17
20D

Maidstone, Kent, ME17
2BH

Pye Corner, Ulcombe,
Kent, ME17 1EH

Ulcombe, Kent, ME17 1EJ

Ashford Kent TN27 9JB

Ulcombe, Kent, ME17 1LT

Headcorn, Kent, TN27 9JB

Maidstone Kent ME17
1DN

Ulcombe Maidstone Kent
ME17 1DN

Ashford Kent TN27 SLU

Church Farm Ulcombe Hill

Headcorn Kent TN27 9JB

Maidstone Kent ME17 1DJ

Headcorn Kent TN27 9JB

Ulcombe, Kent ME17 1DN

Ulcombe, Maidstone,
ME17 10R

Ulcombe Kent ME17 1DN

Headcorn Kent TN27 9GF

Maidstone Kent ME17
1EG

Headcorn Kent TN27 9GF

Headcorn Kent TN27 9GF

Headcorn Kent TN27 9GF

Headcorn Kent TN27 9GF

Headcorn Kent TN27 9GF

Harrietsham And
Lenham

Harrietsham And
Lenham

Harrietsham And
Lenham

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Headcorn

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

100

100

100

100

100

100

0.1

S

0.03]

0.3]

0.1

0.1

0.2

0.2

0.16|

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Under construction -

applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied
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Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.




22/502326/R
EM

22/503515/R
EM

22/503285/P
NQCLA

22/502266/F
ULL

22/504672/P
NQCLA

22/504303/R
EM

22/505918/R
EM

21/503370/F
ULL

19/504938/F
uLL

21/506389/F
uLL

21/504234/F
ULL

22/504439/F
ULL

22/504053/F
uLL

20/501880/P
NOCLA

21/501748/F
uLL

18/502206

21/504903/F
uLL

19/500590/P
NQCLA

19/505438/P
NQCLA

20/500980/P
NQCLA

20/503165/F
uLL

21/505205/R
EM

21/504555/F
ULL

21/505282/F
ULL

21/504807/F
uLL

21/503137/F
uLL

Reserved
Matters

Reserved
Matters

Prior
notification

Full

Prior
notification

Reserved
Matters

Reserved
Matters

Full

Full

Full

Full

Full

Full

Prior
notification

Full

Full

Full

Other Minor

Other Minor

Prior
notification

Full

Reserved
Matters

Full

Full

Full

Full

11 Nursery Close

3 Nursery Close

Pinkhorn Green Farm Tattlebury Lane

21 Station Road

Agricultural Building At Luckhurst Farm Love
Lane Headcorn

10 Nursery Close

12 Nursery Close

10A Queen Anne Road (Rear Of 35 Albion
Place)

73 Quarry Road

72 Old Tovil Road

20A Gabriels Hill

Corpus Christi Hall Fairmeadow

23 Melville Road

Gravelly Barn, Gravelly Bottom Road

Dunrovin 17 Charlesford Avenue Kingswood

Land At Nettlestead Green House, Maidstone
Road

Hopper Hut Land Adjacent To Nettlestead
Green House

Land Adjacent To Howland Road

The Coach House Spenny Lane Claygate

Croft Lodge Farm Claygate Road Laddingford

Hopper Hut Adjacent Hop Cottage Shingle
Barn Lane

Teiseside Nurseries Laddingford

The Meadows Maidstone Road

Land Adjacent To Sunnyside Maidstone Road

Cherry Bank Plain Road Marden

Rock Farm Barn Gibbs Hill Nettlestead

Headcorn Kent TN27 9GF  Headcorn

Headcorn Kent TN27 9GF  Headcorn

Headcorn Kent TN27 9JU  Headcorn

Headcorn Kent TN27 9SB  Headcorn

Ashford Kent TN27 9HL Headcorn

Headcorn Kent TN27 9GF  Headcorn

Headcorn Kent TN27 SGF  Headcorn

Maidstone Kent ME14

1HB High Street
Maidstone Kent ME15 .
P High Street
Maidstone Kent ME15 "

High Street

6QG

Maidstone Kent ME15 6JG High Street

Maidstone Kent ME14 1JP High Street

Maidstone Kent ME15

0v High Street

Kingswood, ME17 3NX Leeds

Maidstone Kent ME17 3PE Leeds

Nettlestead, Maidstone, ~Marden And

Kent, ME18 SHE Yalding

Maidstone Road,

Nettlestead Kent ME18 C’;Td'?ne" And

SHE €
Marden And

Marden, Kent, TN12 9LF ¢
Yalding

Tonbridge Kent TN12 9pL \12rden And
Yalding

Maidstone Kent ME18 6BJ Marfien And
Yalding

) Marden And
West Farleigh MELS 0p) (0

Maidstone Kent ME18 Marden And
6BP Yalding

Nettlestead Kent ME18 ~ Marden And
SHE Yalding

Nettlestead Kent ME18 ~ Marden And

SHE Yalding
Tonbridge Kent TN12 91 Marden And
Yalding

Maidstone Kent ME18 Marden And
SHT Yalding

Small

Small

Small

Small

Small

Small

Large

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

0.16|

0.1

0.0

2

0.03]

1.35|

0.0

2

0.22|

0.0

3

Under construction -

methodology applied A

Under construction - A

methodology applied

Not started - methodology A

applied

Not started - methodology A

applied

Under construction - A

methodology applied

Under construction - A

methodology applied

Not started - methodology A

applied

Not started - methodology A

applied

Under construction - "

methodology applied

Not started - methodology A

applied

Not started - methodology A

applied

Not started - methodology A

applied

Not started - methodology A

applied

Not started - methodology A

applied

Under construction - A

methodology applied

Under construction - A

methodology applied

Under construction - "

methodology applied

Under construction - A

methodology applied

Not started - methodology A

applied

Not started - methodology A

applied

Under construction - "

methodology applied

Under construction - A
applied

Under construction - A

methodology applied

Under construction - A

methodology applied

Under construction - "

methodology applied

Not started - methodology A

applied
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Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.




22/501196/P
NQCLA

21/502108/F
uLL

20/505792/F
ULL

22/505200/F
ULL

22/504715/F
uLL

20/503018/F
uLL

22/505787/F
ULL

18/502005

22/504116/F
uLL

21/501894/F
uLL

21/504332/F
ULL

22/501946/F
ULL

22/503216/F
uLL

21/504929/F
uLL

21/501340/F
uLL

20/502717/F
ULL

21/506627/F
uLL

21/503017/F
uLL

20/504776/F
ULL

20/500269/F
ULL

21/505937/P
NQCLA

22/505180/F
uLL

22/505902/F
ULL

20/503225/F
ULL

20/501356/P
NQCLA

21/505465/0
uT

Prior
notification

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Prior
notification

Outline

Willows Farm Collier Street

Land Rear Of 6 Moncktons Drive Off
Moncktons Lane

25 Castle Dene

18 Sandling Lane

130 Boxley Road

1 &2 White Gate Cottages Hollingbourne Hill
Hollingbourne

Norton Hall Rigshill Road Otterden

[8A And 8 Mangravet Avenue

95 Sutton Road

169 Loose Road

79 West Park Road

Land Adjacent To 1 Stone Cottages Claygate

83 Chapman Avenue

Land Rear Of 260 To 262 Willington Street

412 Loose Road

69 Bathurst Road

Ely Oast Goudhurst Road Staplehurst

Meadowcroft House Goudhurst Road
Staplehurst

Barn Adj To Newhaven Farm Grave Lane

Land South Of South Cottage High Street

Overbridge Farm Marden Road Staplehurst

9A Jaggard Way

The Hop Picking Machine Shed Mathurst
Farm Goudhurst Road

Old Place Lower Road Sutton Valence

Pancake OId Apple Store Boyton Court Road

Warmlake End Chartway Street Sutton
Valence

Marden And
Tonbridge Kent TN12 9RP oo A1
Yalding
Maidstone Kent ME14 North
200
Maidstone Kent ME14 North
2NH
Penenden Heath Kent North
ME14 2DX
Maidsts Kent ME14
aidstone Ken! North

2AH

Maidstone Kent ME17 1QJ North Downs

Faversham Kent ME13 0JD North Downs

Maidstone, Kent, ME15
98Q Shepway North
Maidstone Kent ME15
9AD Shepway North
Maidstone Kent ME15 Shepway North
70p pway
Maidstone Kent ME15
h
7AF Shepway Nortl
Maidstone Kent ME15

DN Shepway North

Maidstone Kent ME15 8EL Shepway North

Maidstone Kent ME15

ot Shepway South

Maidstone Kent ME15 9TX South

Staplehurst Tonbridge

Kent TN12 0LQ Staplehurst

Tonbridge Kent TN12 OHB Staplehurst

Tonbridge Kent TN12 0HQ. Staplehurst

Staplehurst Tonbridge
Kent TN12 0JP Staplehurst
Staplehurst Kent TN12

0BH Staplehurst

Tonbridge Kent TN12 OJH  Staplehurst

Staplehurst Kent TN12 OLF Staplehurst

Staplehurst Tonbridge
Kent TN12 OHQ Staplehurst

Maidstone kent ME17 3L SUHon Valence
And Langley

Sutton Valence
And Langley

Sutton Valence Kent
ME17 3BY

N Sutton Valence
Maidstone Kent ME17 3JA
And Langley

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

100

100

100

100

100

100

100

100

100

100

100

100

100

0.2

o

0.0

53

0.2

0.15]

0.1

o
o
153

0.2

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Not started - methodology
applied
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Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.




21/506412/F
uLL

21/506677/F
uLL

21/505080/F
ULL

22/502049/F
ULLc

22/506007/P
NQCLA

22/504136/F
uLL

21/506047/F
uLL

19/505341/F
ULL

21/502584/F
uLL

18/501677

21/504204/F
ULL

20/506127/F
ULL

21/500985/F
uLL

22/502313/F
uLL

23/500200/F
ULL

21/506037/F
ULL

21/500031/F
uLL

21/506075/F
uLL

21/506045/F
uLL

21/505494/F
ULL

21/504508/F
uLL

22/502045/F
uLL

22/502638/F
ULL

22/501606/F
ULL

21/504948/F
uLL

22/503658/F
uLL

Full

Full

Full

Full

Prior
notification

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

Full

The Barn Court House Rectory Lane Sutton
Valence

Orchard House Sutton Road Langley

East Went Chartway Street Sutton Valence

3 High Street Sutton Valence

The Cold Store Butlers Farm Horseshoes Lane
Langley

Bydews Place Farleigh Hill Tovil

480 Loose Road

Kings Oak Farm Crumps Lane

56 Gabriels Hill

Land Rear Of 10 To 16 North Street

Eyhorne Place Eyhorne Street Hollingbourne

10 Tollgate Way Sandling

The Old School 92A Melville Road

St Faiths Bungalow St Faiths Lane

2 Copsewood Way Bearsted

Le Portel Heath Road Boughton Monchelsea

Runsell Grange Yelsted Lane Boxley

Chapel Nursery Pleasant Valley Lane East
Farleigh

Cobham Cottage Water Lane Thurnham

Nether Cottage Ashford Road Bearsted

1 Wardes Bungalows Otham Street

4 Windsor Close

28 High Street

Ringles Gate Grigg Lane Headcorn

Land At Moatenden Farm Maidstone Road

Hillside Headcorn Road

Maidstone Kent ME17 3BS

Maidstone Kent ME17 3LZ

Maidstone Kent ME17 3JA

Maidstone Kent ME17 3JY

Maidstone Kent ME15 0JB

Maidstone Kent ME15
9us

Ulcombe Kent ME17 1EU

Maidstone Kent ME15 6JJ

Barming, Kent, ME16 9HF

Maidstone Kent ME17
1uu

Maidstone Kent ME14
3DF

Maidstone Kent

Bearsted ME14 4JN

Maidstone Kent ME15 8PJ

Maidstone Kent ME17
4HS

Maidstone Kent ME14 3EJ

Maidstone Kent ME15
0BB

Maidstone Kent ME14
3w

Maidstone Kent ME14
4NL

Otham ME15 8RW

Maidstone Kent ME14
5HD

Lenham Kent ME17 2QD

Ashford Kent TN27 SLY

Headcorn Kent TN27 9PT

Grafty Green Kent ME17
2AP

Sutton Valence
And Langley

Sutton Valence
And Langley

Sutton Valence
And Langley

Sutton Valence
And Langley

Sutton Valence
And Langley

South

South

Headcorn

High Street

Barming

North Downs

Boxley

High Street

Bearsted

Bearsted
Boughton
Monchelsea And

Chart Sutton

Boxley

Coxheath And
Hunton

Detling And
Thurnham

Detling And
Thurnham

Downswood And
Otham

East

Harrietsham And
Lenham

Headcorn

Headcorn

Headcorn

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

Small

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

100

0.

e
=

o
@

0.0:

S

0.02]

0.1

o
o
S

0.12]

0.2

N

0.08

0.4

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied

Under construction -
methodology applied

Not started - methodology
applied

Under construction -

applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied

Not started - methodology
applied
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Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.

Minor extant permission (1-9 units). Considered deliverable
until permission expires. No clear evidence to suggest
otherwise.
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Mi tant ission (1-9 units). Considered deli bl
21/500168/F Loxley House Gravelly Bottom Road Maidstone Kent ME17 Not started - methodology inor extant permission (1-9 units). Considered deliverable
Full _ Leeds Small 100 032 > until permission expires. No clear evidence to suggest 0 0 0
ULL Kingswood 3NT applied )
otherwise.
23/500337/F Sutton Valence Kent Not started - methodology er!or exta»nt» permls‘slon (1-9 unlts),»Consldered deliverable
Full The Meadow Chartway Street Leeds Small 100 03g| " ” until permission expires. No clear evidence to suggest 0 0 0
uLL ME17 318 applied -
otherwise.
Mil tant ission (1-9 units). Considered del bl
22/501795/F Marden Tonbridge Kent ~ Marden And Not started - methodology |r!or ex a,n vpermls‘slon( units), ) onsidered deliverable
Full The Old Coach House Claygate . Small 100 0.14f - until permission expires. No clear evidence to suggest 0| 0 [
uLL TN12 9PL Yalding applied X
otherwise.
Mi tant ission (1-9 units). Considered deli bl
21/506868/F . ! Harrietsham Kent ME17 Not started - methodology inor extant permission (1-9 units). Considered deliverable
Full Ringlestone Barn Ringlestone Road North Downs Small 100 0.05| - until permission expires. No clear evidence to suggest 0| 0 (]
ULL 1INX applied )
otherwise.
Mi tant ission (1-9 units). Considered deli bl
22/501244/F Maidstone Kent ME15 Not started - methodology inor extant permission (1-9 units). Considered deliverable
Full 152 Loose Road South Small 100 006 - until permission expires. No clear evidence to suggest 0 0 0
ULL 7UD applied 3
otherwise.
22/508221/F » Staplehurst Kent TN12 Not started - methodology er!or exta»nt» permls‘slon (19 unlts),»Consldered deliverable
Full [Weald Cottage Maidstone Road Staplehurst small 100 04 0" until permission expires. No clear evidence to suggest 0| 0 0
uLL ORE applied -
otherwise.
Mil tant ission (1-9 units). Considered deliverabls
21/503233/F . Maidstone Kent ME17 Sutton Valence Not started - methodology |r!or ex a,n vpermls‘slon( units). ) onsidered deliverable
Full [Summerfield Chartway Street Sutton Valence Small 100 0.61 - until permission expires. No clear evidence to suggest [ 0 [
uLL 3HX And Langley applied X
otherwise.
: Minor extant permission (1-9 units). Considered deliverable
21/503986/F Sutton Val Und truction -
/ 4 Full Heath View Leeds Road Langley Maidstone Kent ME17 3JQ utton Valence Small 100 0.0 naer construct |or1 until permission expires. No clear evidence to suggest [ 0 [1]
ULL And Langley methodology applied )
otherwise.
Mi tant ission (1-9 units). Considered deli bl
22/500532/F ) Sutton Valence Kent Sutton Valence Not started - methodology inor extant permission (1-9 units). Considered deliverable
Full Southfield Stables South Lane Small 100 027 > until permission expires. No clear evidence to suggest 0 0 0
ULL ME17 3AZ And Langley applied )
otherwise.
22/500507/L Lawful ) Not started - methodology er!or exta»nt» permls‘slon (1-9 unlts),»Consldered deliverable
development 52 Florence Road Maidstone Kent ME16 8EL Fant Small 100 0.02| " until permission expires. No clear evidence to suggest -1 -1 -1
AWPRO . applied ;
certificate otherwise.
Lawful Minor extant permission (1-9 units). Considered deliverable
22/502994/L Not started - methodol
AV\/IPRO 4 development 29 Charles Street Maidstone Kent ME16 8ET Fant Small 100 0.01f ao ”se:r ed - methodology until permission expires. No clear evidence to suggest -1 -1 -1
certificate i otherwise.
Mi tant issit 1-9 units). Considered deli bl
22/500652/F Platts Heath Kent ME17  Harrietsham And Not started - methodology inor extant permission (1-9 units). Considered deliverable
Full 19 & 21 Headcorn Road Small 100 0.08 - until permission expires. No clear evidence to suggest -1f -1 -1
ULL 2NH Lenham applied )
otherwise.
N Minor extant permission (1-9 units). Considered deliverable
21/506792/H Hollingb Kent ME17 Not started - methodol
/ /M Other Minor Land At Woodcut Farm Ashford Road ollingbourne Ken North Downs Small 100 1.7] 0t started - methodology until permission expires. No clear evidence to suggest Bl B 1
YBRID 1XH applied 3
otherwise.
21/500023/F ) Harrietsham And Not started - methodology er!or exta»nt»permls‘slon (1-9 unlts),»Consldered deliverable
Full 6 Penenden Street Maidstone Kent ME14 25T Small 100 oo1f " until permission expires. No clear evidence to suggest -1 -1 -1
uLL Lenham applied -
otherwise.
. Minor extant permission (1-9 units). Considered deliverable
22/502774/F Maidst Kent ME15 Not started - methodol
/ / Full 63 Queen Elizabeth Square aidstone Ken Park Wood Small 100 0.06| © S arted - methodology until permission expires. No clear evidence to suggest -1 -1 -1
uLL 9DA applied X
otherwise.
" . Minor extant permission (1-9 units). Considered deliverable
Aylesford, Maidstone, Under construction -
18/500249  Full Land At Forstal Road, 4 i ' Boxley Small 100 1.5 ! . until permission expires. No clear evidence to suggest -2| -2 -2
Kent, ME20 7AE methodology applied )
otherwise.
Minor extant permission (1-9 units). Considered deliverable
21/504281/H . Farm Villa Maidstone Hospital Hermitage Maidstone Kent ME16 Under construction - . 3 vp © ( ) )
Other Minor Heath Small 100 1.86| . until permission expires. No clear evidence to suggest -3 -3 -3
YBRID Lane 9PH methodology applied -
otherwise.
Extant permissions total: 4,059 868 1,000 943 533 402] 3,746| 151 90 40 32 0 0 0 0
3% non-implementation 122 26 30 28 16 12| 112] E) 3 1 1 0) 0 0 0
Net extant permission: 4,023 842 970 915 517 390 3,634] 146 87 39 31 0 0 0 0
Allocated in development plan. 19/503995/EIFUL - full
L: West of Old Ham L: North of th Part itted. Methodols issit ject to legal for 1.
LNPS ar.1d ‘est of Old Ham Lane and North of the al ‘perml ed. Methodology perm!sslorf was .granled subjec .to egal agreem.ent crt 36 ) 360 40 40 a0 120 16 20 40 a0l a0 a0 24
Railway applied. dwellings in April 2023. Clear evidence that delivery will begin
within 5 years.
>trong intenuion to aeveiop -
delivery confirmed through Allocated in adopted (2017) development plan. Evidence of
H1(24) Land At Postley Road, Tovil housebuilder engagement with the pre-app process and confirmation of 62| 62 62
correspondence/ pre-app sintent to deliver wihtin 5 years.
anaanamant
Intention to develop Allocated in development plan. Included in SLAA. Promoter
fi d delit in2025/26 LPRd 't ED66,
LPRSA303  |EIS Oxford Road confirmed by landwoner confirmed delivery in 2025/26 (see LPR documen ), 20 20| 20
however as no application, cautious delivery year 2027/28
through LPR )
applied.
Allocated in development plan. Included in SLAA. Promoter
Intention to develop - confirmed delivery through LPR document ED66, however as
LPRSA265  [Abbey Gate Farm delivery confirmed through no application, cautious delivery year 2027/28 applied. This 275 45| 45 45 45 45 45 50|
LPR delivery commencement was also agreed by appeal inspector
(APP/U2235/W/22/3305441 (10th March 2023))




LPRSA172

LPRSA310

LPRSA295

LPRSA114

LPRSA071

LPRSA204

LPRSA360

LPRSA146

LPRSA366

LPRSA148

LPRSA362

LPRSA266

LPRSA270

LPRSA066

Land at Sutton Road

Moat Road

Copper Lane & Albion Road

Home Farm

Kielen Manor

Eyhorne Street

Campfield Farm

Maidstone East and Maidstone Sorting Office,

Sandling Road

Springfield Tower

Maidstone Riverside (part)

Police HQ Land, Sutton Road

Ware Street

Pested Bars

Lodge Road

Intention to develop -
delivery confirmed through
LPR

Strong intention to develop -
delivery confirmed through

promoter and LPR trajectory.

Adjusted on Firswood
appeal.

Strong intention to develop -
delivery as per LPR, adjusted
by Firswood appeal.

Intention to develop - LPR
trajectory - adjusted on
Firswood appeal findings.

Intention to develop -
confirmed through LPR
trajectory

Intention to develop -
confirmed through LPR
trajectory - adjusted on
Firswood appeal

Intention to develop -
confirmed through LPR
trajectory - adjusted for
Firswood appeal

Strong intention to develop -
Council owned site (part)

Strong intention to develop -
Council owned site

Strong intent to develop -
22/501685/ENVSCR

Strong intention to develop -

confirmed LPR trajectory

Strong intention to develop -
confirmed LPR trajectory

Strong intention to develop -
confirmed LPR trajectory

Strong intention to develop -
confirmed LPR trajectory
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Allocated in development plan. Included in SLAA. National
housebuilder interest - site is modest extension of existing
allocation H1(9). However, no application, therefore cautious
delivery commencement of 2027/28.

Allocated in development plan. Included in SLAA. In pre-
application discussions. Promoter confirmed delivery from
2024/25 through LPR document ED66. Submission expected
imminently. However, as not yet reached application stage,
cautious delivery from 2025/26. This delivery
commencement was also agreed by appeal inspector
(APP/U2235/W/22/3305441 (10th March 2023))

Allocated in development plan. Included in SLAA. Promoter
confirmed delivery in 24/25 through LPR document ED66,
however as no application, cautious delivery year 2026/27
applied. This delivery commencement was also agreed by
appeal inspector (APP/U2235/W/22/3305441 (10th March
2023))

Allocated in development plan. Included in SLAA. Promoter
confirmed delivery in 25/26 through LPR document ED66,
however as no application, cautious delivery year 2027/28
applied. This delivery commencement was also agreed by
appeal inspector (APP/U2235/W/22/3305441 (10th March
2023))

Allocated in development plan. Included in SLAA. Promoter
confirmed delivery in 24/25 through LPR document ED66,
however as no application, cautious delivery year 2026/27
applied.

Allocated in development plan. Included in SLAA. Promoter
confirmed delivery in 2026 through LPR document ED66,
however as no application, cautious delivery year 2027/28
applied. This delivery commencement was also agreed by
appeal inspector (APP/U2235/W/22/3305441 (10th March
2023))

Allocated in development plan. Included in SLAA. Parish
Council have selected preferred developer. Promoter
confirmed delivery through LPR document ED66, however as
no application, cautious delivery year 2027/28 applied.

Allocated in development plan. Included in SLAA. Part council
owned land. Pre-app exhibitions taken place for approx 200
units. Promoter confirms delivery through ED66 - cautiously
pushed back to 2026/27. This delivery commencement was
also agreed by appeal inspector (APP/U2235/W/22/3305441
(10th March 2023))

Allocated in development plan. Included in SLAA. Council-
owned site. Pre-app exhibitions taken place in 2023.
Promoter confirms delivery through ED66 - cautiously pushed
back to 2026/27.

Allocated in development plan. Included in SLAA.

intention to develop

Envir screening
this part of the site.
Allocated in development plan. Included in SLAA. Promoter
confirmed intention to delivery through the LPR hearing
sessions.

Allocated in development plan. Included in SLAA. Site owned
by prominent SME housebuilder. Strong track-record of
delivery. Promoter confirmed delivery in 23/24 through LPR
document ED66, however as no application, cautious delivery
year 2026/27 applied.

Allocated in development plan. Included in SLAA. Promoter
confirmed delivery through LPR document ED66. Through the
LPR examination hearings, the site capacity was increased
from 196 units to 300.

Allocated in development plan. Included in SLAA. Full
application withdrawn Oct 2022 but promoter confirmed
intent to resubmit. Delivery cautiously put back to 25/26.
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147
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45
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70
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Strong intention to develop -

Allocated in development plan. Included in SLAA. Previous

LPRSA101 |Land S of A20 confirmed LPR trajector application refused in Aug 2022. Promoter confirms intent to 53| 25 53
o v deliver through ED66. Cautiously put back to 2025/26.
Allocated in development plan. Included in SLAA. Pre-
Strong intention to develop - application discussions. Promoter confirmed delivery from
LPRSA248  |Ki d Road y . 100 50 251 100
enward Roa confirmed LPR trajectory 2024/25 through LPR document EDG6. However, as not yet
reached application stage, cautious delivery from 2025/26.
strong intention to develop - Allocated in development plan. Included in SLAA. Pre-
LPRSA312  |Land north of Heath Road .g . P application discussions held. Promoter has confirmed 85 21 21 21 21 22
confirmed LPR trajectory . o
delivery commencement within 5 years.
Allocations - no application: 2,967 644 637 1,444] 397 261 302 240 199 40 24 0 0f
All i I lan. Incl in SLAA. R
o sotaaayn "5 22/501543/REM - pending ranrs syt pening deson. Fina phes of on 800
Matters - H1(10)  [tand south of Sutton Road (Phase 6) 1 April 2023. Strong PP ' pending ¢ - Final p 9 40 20| s0 14
EM ) N 3 home outline permission. National housebuilder. Clear
pending intention to develop. 5 ) N
evidence of delivery in next 5 years.
22/504692/H Hybrid - 22/504682/HYBRID - pending ::;ﬁ:fiin"pienv;f: :rineecru‘s:z:\ar:i;:leusd:r: rUiILA:e.rrxl:;:"
LPRSA07: H: F 1 April 2023. ) N 1 2 2 27
VBRID pending SA078 - [Haven Farm 2t 1 April 2023. Strong Established housebuilder. Clear evidence of delivery in next 5 05 6 o 78
intention to develop. X -
years - given through LPR examination.
. 22/504367/0UT - pending at . N .
22/504367/0 Outline - Allocated in devel t plan. Included in SLAA. P
/ /0 Outline LPRSA148  |Maidstone Riverside (part) 1 April 2023. Strong ocatedn development plan. Included in ermission 85 40 20| 80 5
uT pending N . pending as of 1st April 2023.
intention to develop.
Full - 22/500222/FULL - itted
22/500222/F i . . . / 4 _pem“_ © Allocated in development plan. Included in SLAA. Permission
permitted LPRSA152  |Royal British Legion June 2023. Strong intention ) ; 11 11
ULL pending at 1st April 2023.
June 2023 to develop.
Allocations - pending decision: 295 106 106 249| 46 0 0 0 0| 0 0 0 0|
Small sites - windfall: Compelling evidence of continued supply from windfall 1,356 113 113 226) 113 113 113 113 113 113 113 113 113}
Windfall allowance: 1,356 113 113 226| 113 113 113 113 113 113 113 113 113
Town Centre - office to Remaining supply from Broad Location identified in 2017
167 4 4]
residential (MBLP) Local Plan H2(1). 6 3 3 €3 3 3 3
Allocated in development plan. Promoter confirmed site
Invicta Barracks delivery through LPR examination and submission 1,300 50 50 75 75 100 100 150 150 150 150 150f
documents, including Statement of Common Ground.
Broad locations & Strategic Sites: 1,467, 34 84 118] 108 108 133 100 150 150 150 150 150f
[TOTAL: 10,108 1,414 1,330 5671 810 569 587 484 462 303 287 263 263
ITOTAL 5-YEAR SUPPLY: 5,671
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Appendix 3 — National guidance on housing site deliverability

NPPG paragraph: 007 Reference ID: 68-007-20190722 (updated June 2019)

What constitutes a ‘deliverable’ housing site in the context of plan-making and decision-taking?

In order to demonstrate 5 years’ worth of deliverable housing sites, robust, up to date evidence
needs to be available to support the preparation of strategic policies and planning decisions.
Annex 2 of the National Planning Policy Framework defines a deliverable site. As well as sites
which are considered to be deliverable in principle, this definition also sets out the sites which
would require further evidence to be considered deliverable, namely those which:

have outline planning permission for major development;
are allocated in a development plan;

have a grant of permission in principle; or

are identified on a brownfield register.

Such evidence, to demonstrate deliverability, may include:

46 |

current planning status — for example, on larger scale sites with outline or hybrid
permission how much progress has been made towards approving reserved matters, or
whether these link to a planning performance agreement that sets out the timescale for
approval of reserved matters applications and discharge of conditions;

firm progress being made towards the submission of an application — for example, a
written agreement between the local planning authority and the site developer(s) which
confirms the developers’ delivery intentions and anticipated start and build-out rates;
firm progress with site assessment work; or

clear relevant information about site viability, ownership constraints or infrastructure
provision, such as successful participation in bids for large-scale infrastructure funding or
other similar projects.
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Appendix 4 — Annual Housing Delivery Forum Agenda

11" October 2023 - Online

Part 1

1.

Part 2

47 |

2017 Plan
a. Progress on allocations
b. Windfall rates

Current housing land supply position.

Lead-in times
a. Current assumptions
b. Factors that may affect lead-in times e.g. acquisition/options; Site promotion;
design evolution; S106; Conditions discharge; Site preparation; sales rates etc

Build—out rates by scheme size / type

a. MBC feedback
b. Industry views

Government policy / legislation — With a focus on local impacts

Potential impact on delivery changing business models, for example:

e shifts to partnership model of delivery

e RP’slooking at land-led models

e atalocal / SME level what are the effects of say windfall availability / policy
e corporate PRS market potential in Maidstone

Review of recent market conditions, for example:
e Land availability/costs

e Infrastructure provision/costs
e Materials
e C(CIL/S106

Including impacts on, for example: land acquisition; securing permission; build-
out/completions; sales / handover

Purchaser: Interest rates / borrowing capacity; General economic uncertainty
Are there any particular local / sub-regional characteristics that influence the above?

Looking forward — what non-local issues do you consider we should look out for?

Are there any local specific issues identified above that you feel that MBC (either as a
local authority in general or as an LPA) could directly address?
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